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INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Shipping, Govt. of India) 

Head Office:  A-13, Sector – 1, Noida - 201 301,  Distt.- Gautam Budh Nagar; (U.P.) 

Web site: http://iwai.nic.in E-mail: suvadandapat@gmail.com  

 

 

 

      

No:  IWAI/MD/129/2011-12                                                             Date: 

 

To 

 

  

  

 

 

 

 

Sub: Tender document for Hiring & Operation of six no. Tugs/Workboats for 

assistance to Cutter Suction Dredgers and other vessels in NW- 1 – reg. 

Ref: Your letter no.                                                      Dated 

 

Sir, 

Inland Waterways Authority of India, Noida invites sealed tenders from the 

resourceful and reputed Firm/Party for supply of six no. Tugs/Workboats on bare boat 

charter basis in NW-1, which will be received in the office of ―Director (Marine), 

Inland Waterways Authority of India, A-13, Sector-1, Noida-201301, U.P., India‖ not 

later than 15:30 hrs IST on 28/11/2011. The tender document for the subject work is 

enclosed herewith. 

 

       Yours faithfully 

 

 

S. Dandapat 

Director (Marine) 

Encl: As above 
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INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Shipping, Govt. of India) 

A-13, Sector 1, Gautam Buddha Nagar, NOIDA 201 301 

Tel :(0120) 2543931, 2521664 Fax : (0120) 2544041                

Web Site: http://iwai.nic.in E-mail: suvadandapat@gmail.com  
      

 

NOTICE INVITING TENDER  
 

Inland Waterways Authority of India (IWAI) invites sealed tenders for two 

work schedules in two cover systems (Cover I – Technical Bid & Cover II – Financial 

Bid) from resourceful and reputed Firm/Party for supply of following 

Tugs/Workboats on hire basis for operation in NW-1 for a period of six months which 

is extendable on monthly basis up to maximum one year. 
 

 Item Place of 

mobilization  

Qty. 

(in 

nos.) 

Estimated cost 

for six months 

(in rupees)  

EMD 

(in 

Rupees) 

(I)  First schedule:- 

Tugs/workboats installed with marine 

engines of total 450 to 600 HP. of twin 

screw propulsion to deliver 6 tonne 

approx. bollard pull.  The draft is to be 

maximum 1.2mt. 

 

(II)  Second Schedule:- 

Tug/workboats installed with marine 

engines of total 700 to 800HP of 

twin/triple screw propulsion to deliver 8 

to 9 tonne approx. bollard pull.  The draft 

is to be maximum 1.50mt. 

 

 

 

Kolkata 

 

 

 

 

 

 

 

Kolkata  

 

 

 

4nos. 

 

 

 

 

 

 

 

2nos.  

 

 

 

2.91cr. 

 

 

 

 

 

 

 

1.93 cr.   

 

 

 

5.82 

lakhs. 

 

 

 

 

 

 

 

3.86 

lakhs. 

 

TERMS AND CONDITIONS 

1. Interested bidders may obtain non-transferable bid document by submitting non-

refundable demand draft for Rs.1000/- drawn in favour of ―IWAI FUND‖ payable at 

Noida/New Delhi. Tender document will be available for sale from 24/10/2011 to 

25/11/2011 between 10.00 hours to 17.00 hours (IST) on any working day from 

Monday to Friday from the following office of:-  
 

(I)      Director (Marine) IWAI, A-13, Sector-1, Noida, (U.P) Pin-201301 

(II)     Director (IWAI) P-121, Garden Reach Road, Kokata – 700043, 

(III) Director IWAI, IWT Terminal, Gaighat, P.O.- Gulzarbagh,  Patna -800 007.  

(IV) Director IWAI, Pandu Port Complex, Pandu, Guwahati – 781012. 
 

2. The tender document can also be downloaded from IWAI‘s website www.iwai.nic.in. 

Applicant submitting the downloaded version would need to pay the cost of tender 

document along with the application in the above manner. A signed declaration 

stating that no alteration has been made in any form in the downloaded tender 

document is to be enclosed with the tender by bidder for downloaded tenders. The 

amendment / clarification, if any, to the document will be available on the above 

website. 
 

3. The tenderer shall meet the following pre-qualification criteria: 
 

i. Tenderer shall have Permanent Account Number issued by Income Tax Deptt. 
 

http://iwai.nic.in/
http://www.iwai.nic.in/
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ii. Average annual financial turnover during last three years ending 31
st
 March of 

the previous financial year, should be at least 30% of the estimated cost. 

Experience of having successfully completed similar works i.e. supply of 

Tugs/Workboats on hire and their operation in rivers, riverine ports/harbor , 

canals, intertidal zones with complete accessories during last 3 years ending 

last day of month previous to the one in which this tender is invited should be 

either of following : 

 

(a) Three similar works costing not less than 30% of the estimated cost; or  

(b) Two similar works costing not less than 40% of the estimated cost; or  

(c) One similar work completed not less than 60% of the estimated cost  

 

iii. The tenderer should submit the copies of Registration Certificate, Number of 

PF, ESI & Service Tax.  

 

iv. The tenderer shall be Income Tax assesse and shall submit the Audited 

Balance Sheet for the last three years. 

 

v. Latest certificate of solvency from nationalized/scheduled Bank included in 

the second schedule of the RBI Act for not less than 30% of the quoted 

amount.  

 

vi. The tenderer shall agree to the terms & conditions of the tender and return the 

tender duly signed in each page for agreeing the same. 

 

vii. The tenderer shall submit required Earnest Money Deposit in the form of 

demand draft in the name of ‗IWAI FUND‘ from any nationalized/scheduled 

bank OR in the shape of Bank Guarantee.  Any/all submissions made without 

the earnest money and/or after the date mentioned hereinafter in clause 6 shall 

be deemed to be rejected. 

 

viii. Tenderer shall either own or shall have valid lease agreement for the 

complete contract period with owners of these vessels.  Registration certificate 

of vessel(s)/ proof of availability of vessel(s) either owned or hired with 

details of vessel(s) offered is to be given.  Vessels shall be registered under 

Inland Vessel Act, 1917 or any other equivalent Act like IMS Act etc. and 

shall be river worthy having valid survey certificate along with the required 

statutory safety appliances.  

 

ix. Vessels will be deployed anywhere in National Waterway.  Deployment 

would be normally for 8 hours, extendable for 4 hours in a day as and when 

required. 

 

x. Undertaking to mobilize the vessel(s) at site within one week from the date of 

issue of work order. 

 

4. The bidder can quote either for one or more or all schedules.  Evaluation shall be 

made considering each schedule separately and tender shall be finalized 

accordingly.   
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5. The complete bid as per the tender document should reach the office of Director 

(Marine), Inland Waterways Authority of India, A-13, Sector-1, Noida latest by 

15.30 hrs. on 28/11/2011. The technical bid will be opened on the same day at 

16.00 hrs. in the presence of intending bidders. 

 

6. The pre-bid meeting will be held on 4/11/2011 at 15.00 hrs. at IWAI Noida. 

 

7. IWAI reserves the right to accept or reject any or all tenders without assigning 

any reason and no correspondence shall be entertained in this regard. 

 

 

Director (Marine)  
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PART-I 
 

FORM OF TENDER 

To, 

 Director (Marine)  

 INLAND WATERWAYS AUTHORITY OF INDIA, 

 A-13, SECTOR-1, NOIDA 

 

Name of Work:  Hiring and Operation of Tugs/Workboats for initially period of six months 

in NW-1. 

Sir, 

 

1. Having visited the site and examined the information and instructions for submission 

of tender, general conditions of contract, Special Condition of contracts, Technical, General 

and Detailed specification, Schedules and Bill of Quantities, agreement and bank guarantee 

forms, etc for the above named works, I/We hereby tender for execution of the works 

referred to in the tender documents in conformity with the said Conditions of Contract, 

Specifications, Schedule of quantities for the sum as stated in Bill of quantities of this tender 

Document or such other sum as may be ascertained in accordance with the said conditions of 

contract. 
 

2. I/We undertake to complete and Deliver the whole of the works comprised in the 

Contract within the time as stated in the tender and also in accordance in all respects with the 

specifications, designs, drawings and instructions as mentioned in the tender documents. 

 

3.     I/We have deposited with the Director(marine),IWAI,NOIDA Rs. ………………vide 

DD No. ………………..dated ………………. as Earnest Money for the tender. 

4. I/ We agree to abide by this tender.  I/ We agree to keep the tender open for a period 

of 90 days from the date of opening of price bids or extension thereto as required  by the 

IWAI and not to make any modifications in its terms and conditions. 
 

5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we 

make any modifications in the terms and conditions of my/ our tender if I/ We fail to 

commence the execution of the works as above, I/ We shall become liable for forfeiture of 

my/ our Earnest money, as aforesaid and IWAI shall without any prejudice to an other right 

or remedy, be at the liberty to forfeit the said Earnest Money absolutely otherwise the said 

earnest money shall be retained by IWAI towards part of  security deposit to execute all the 

works  referred to in the tender documents upon the terms and conditions  contained or 

referred to therein and to carry out such deviations as may be ordered.  Should this tender be 

accepted, I/ We agrees to abide by and fulfill all the terms and conditions and provisions of 

this tender.  No interest is payable on earnest money deposit and/ or security deposit. 
 

6. I/ We have independently considered the amount of Liquidated Damages shown in 

the tender hereto and agree that it represents a fair estimate of the loss likely to be suffered by 

IWAI in the event of works not being completed in time. 
 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when 

called upon by the employer to do so, a contract agreement in the prescribed form.  Unless 

and until a formal Agreement is prepared and executed this tender together with your written 

acceptance thereto shall constitute a binding contract. 
 

8. If my/our tender is accepted, I/We am/are to be jointly and severely responsible for 

the due performance of the Contract. I/We also declare that the firm has not been banned or 
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blacklisted by any Govt. or its department or any Quasi Govt. agency or Public Sector 

Undertaking. 
 

9. I/ We understand that you are not bound to accept the lowest or any Tender you may 

receive and may reject all or any tender without assigning any reason. 
 

10. I/We certify that the tender submitted by me, us is strictly in accordance with the 

terms, conditions, specifications etc. as contained in the tender document, and it is further 

certified that it does not contain any deviation to the aforesaid documents.  
 

11.  I/We certify that I/we am/are familiar with all general and special laws, Acts, 

Ordinance, Rules & Regulation of the Municipalities, District, State and Central Government 

that may affect the work, its performance or personnel employed therein or environment. 
  
12. It is certified that all information given in the tender is true and nothing has been 

concealed/ distorted.  If at any time, it is found to have concealed/ distorted any material as 

mentioned above I/we am/are agreeable for summarily termination of contract by IWAI. 

  
 

 

Date ………………..      Signature ………………… 

        Name ……………………. 

        Designation ……………… 

duly  authorized to sign & submit tender for an on behalf of  

(Name and address of firm) 

       M/s  ………………………………..  

       Telephone nos……………FAX No…………...  

Witness :  

Signature…………………….. 

Name : ……………………………. 

Occupation ……………………….. 

Address  ………………………….. 

Telephone nos.     
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INLAND WATERWAYS AUTHORITY OF INDIA 
(Ministry of Shipping; Govt. of India) 

 

INFORMATION AND INSTRUCTIONS FOR TENDERERS 

 

(A) The details of work to be carried out and its scope are given in this tender 

document, which also indicate brief descriptions of the work to be executed.  The 

tenderers are advised to study the same carefully before tendering and they shall 

be deemed to have fully acquainted themselves with the same.  

 

1. The tenderers are advised to inspect and examine the site and its surroundings and 

satisfy themselves before submitting their tenders, in respect of the site conditions 

including but not restricting to the following which may influence or affect the 

work or cost thereof under the contract: 

 

a)  Site conditions including access to the site, existing and required roads and 

other means of transport/ communication for use by him in connection with 

the work; 

 

b) Requirement and availability of land and other facilities for his enabling 

works, colonies, stores & workshop etc. 

 

c) Ground conditions including those bearing upon transportation, disposal, 

handling and storage of materials required for the work or obtained there 

from; 

 

d) Source of extent of availability of suitable materials including water and 

labour (technical, skilled and unskilled) etc., required for work and Laws and 

Regulations governing their use and employment. 

 

e) Geological, meteorological, topographical, hydrological, morphological and 

other general features of the site and its surroundings as are pertaining to and 

needed for the performance of the work. 

 

f) The type of equipment and facilities needed, preliminary to / for and in the 

performance of the work and; 

 

g) All other information pertaining to and needed for the work including 

information as to the risks, contingencies and other circumstances which may 

influence or affect the work or the cost thereof under this contract. 

 

2. The tenderers shall note that information, if any in regard to the work site and 

local conditions as contained in these tender documents except for the material 

agreed to be supplied by the Authority, has been given merely to assist the 

tenderer and is not warranted to be complete.  

 

3. The tenderers shall note and bear in mind that the Authority (IWAI) shall bear no 

responsibility for the lack of acquaintance with site condition. System etc. or any 

information relating thereto, on their part. The consequence of the lack of any   

knowledge aforesaid, on the part of the tenderers shall be at their risk and cost and 
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no charges or claims whatsoever consequent upon the lack of any information, 

knowledge or understanding shall be entertained or payable by the Authority. 

 

4. Immediately upon receipt of the Tender documents from the authority, the 

tenderers are urged to submit a written request atleast two days prior to the date 

fixed for pre tender conference to the Engineer-in-Charge issuing the tender, on 

matters where clarifications or additional information is desired, if needed. This 

clause however will be applicable only in the case, if pre bid conference is 

stipulated. 

 

(B) INSTRUCTIONS FOR SUBMISSION OF BID 

 

1.0 All covering letters and information to be included in the bid shall be 

submitted along with the bid itself. 

 

2.0 This tender schedule is only for the work of “Hiring and Operation of 

Tugs/Workboats for initially a period of six months in NW-1 .‖ 

  

4.0 Tender should be submitted in two covers viz. separate sealed Envelope-1 

and Envelope-2 and both of these covers should be placed in an envelope duly 

super scribing clearly the name of the work “Hiring and Operation of 

Tugs/Workboats  initially for a  period of six months in NW-1 .‖ and the note  

TENDERS TO BE OPENED BY THE ADDRESSEE ONLY‖ written 

prominently.  The full name, postal address and phone/ Fax of the Bidder shall be 

written on the bottom left hand corner of each of the sealed envelopes. Further, 

envelope containing each part shall be superscripted as under :  

 

 Envelope -1 : Technical & Commercial Bid. 

 Envelope-2 : Price Bid of offer. 

 

Envelope –1 :  The first cover shall be submitted along with the following documents and 

the cover should be superscribed with ―ENVELOPE-1 : TECHNICAL/ 

COMMERCIAL BID FOR “HIRING AND OPERATION OF 

TUGS/WORKBOATS FOR INITIALLY PERIOD OF SIX MONTHS IN 

NW-1.‖ 

 

a) Bid document marked Original duly completed and signed on every page 

except prices. 

b) Blank Performa of Schedule of Prices (prices not to be filled) 

c) Earnest Money Deposit (Demand Draft as prescribed)  

d) Registration certificate of vessel(s) from concerned Authorities. 

e) Experience certificate.  

f) Letter of Authority for signing and negotiation of tender (as the case may 

be). 

g) Permanent Account Number (PAN) issued by Income Tax Department. 

h) Audited balance sheets along with turn over, profit and loss account for 

the last 3 years.  

i) Details of technical and supervisory personnel employed by tenderer and 

which are proposes to be deployed for this work as per Proforma-3. 

j) Relevant information on the capacity; financial resources and experience 

about contractor himself. 
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k) Proof of availability of Tugs/Workboats, the principal dimension& main 

particulars, year of construction, registration & valid  survey certificate, 

the present deployment, mobilisation time, etc. proposed to be supplied 

and operated under this contract should be given.  Registration certificate 

of Tugs/Workboats (s) and letter of consent from the owner of the vessel 

to spare the same to tenderer shall be enclosed in case it is to be hired from 

other party.  

l) Undertaking to mobilize the Tugs/Workboats (s) at site within one week 

from the date of issue of work order. 

 

Envelope-2: The second cover shall be submitted along with the following documents 

and the cover should be super scribed with ―ENVELOPE-2: PRICE BID‖ 

FOR “HIRING AND OPERATION OF TUGS/WORKBOATS FOR 

INITIAL PERIOD OF SIX MONTHS IN NW-1.‖ 

 

(i) Schedule of Prices duly filled in the specified form, i.e. ―Schedule of 

Quantities‖  

(ii) It may please be noted that this part shall not contain any terms & 

conditions. Any condition given in the price bid (envelope-2) will be a 

sufficient cause for rejection of bid. 

 

5.0 Bidders are advised to submit quotation strictly based upon technical 

specification, terms and conditions contained in documents and not to stipulate 

any deviations.  Any change in this may lead to rejection of bid. 

 

6.0 Earnest Money Deposit separately should be submitted by Demand Draft drawn 

in favour of ―IWAI-Fund‖ payable at Noida/Delhi on any Nationalised/ 

Scheduled Bank of India for each stretch.  Bids not accompanied with EMD in 

form of Demand Draft are liable for rejection. 

 

7.0 The bids can only be submitted in the name of the bidder in whose name the bid 

documents were issued by the IWAI. 

 

8.0 Any annotations or accompanying documentation in the bid shall be in Hindi or 

English language only and in metric system. Tenders filled in any other language 

will be summarily rejected. 

 

9.0 Bidders shall sign their proposal with the exact name of the firm to whom the bid 

document has been issued.  The bid shall be duly signed and sealed by an 

authorized person of the bidder‘s organization as following: 

 

9 (a) If the Tender is submitted by an individual, it shall be signed by the 

proprietor above his full name and full name of his firm with its current 

business address. 

 

9 (b) If the Tender is submitted by the proprietary firm, it shall be signed by the 

proprietor above his full name and full name of his firm with its name and 

current business address. 

 

9 (c) If the Tender is submitted by a firm in partnership, it shall be signed by all 

the partners of the firm above, their full names and current business 
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address, or by a partner holding the power of attorney for the firm for 

signing the Tender in which cases a certified copy of the power of attorney 

shall accompany the Tender.   A certified copy of the partnership deed and 

current business address of all the partners of the firm shall also 

accompany the Tender. 

 

9 (d) If the Tender is submitted by a limited company, or a limited Corporation, 

it shall be signed by a duly authorized person holding the power of 

attorney for signing the tender in which case a certified copy of the power 

of attorney shall accompany the Tender.  Such limited company or 

corporation may be required to furnish satisfactory evidence of its 

existence before the contract is awarded.  ‗Satisfactory evidence‘ means 

the certificate of incorporation of the limited company or corporation 

under Indian Companies Act, 1956. 

 

9 (e) If the Tender is submitted by a group of firms, the sponsoring firm shall 

submit complete information pertaining to each firm in the group and state 

along with the bid as to which of the firm shall have the responsibility for 

tendering and for completion of the contract document and furnish 

evidence admissible in law in respect of the authority assigned to such 

firm on behalf of the group of firms for tendering and for completion of 

the contract document.  The full information and satisfactory evidence 

pertaining to the participation of each member of the group of firm in the 

firm in the Tender shall be furnished alongwith the Tender.  

 

9 (f) All witnesses and sureties shall be persons of status and their full names, 

occupations and addresses shall be stated below their signatures.  All 

signatures affixed in each page in the tender will be dated.  

 

10.0 Bidders shall clearly indicate their legal constitution and the person signing the 

tender shall state his capacity and also the source of his ability to bind the bidder.  

The power of attorney or authorization or any other document constituting 

adequate proof of the ability of the signatory to bind the bidder shall be annexed 

to the bid.  The Owner may reject outright any bid unsupported by adequate proof 

of the signatory‘s authority. 

 

11.0 The bid document shall be completed in all respects and shall be submitted 

together with the requisite information and appendices.  They shall be complete 

and free from ambiguity, change or inter-lineation. In case IWAI requires any 

information/ clarification(s) from the Bidder in respect of the bid documents, the 

bidder shall be required to furnish the same in writing, to IWAI at the earliest 

where no time is specified by IWAI to furnish the same. A failure to furnish the 

same shall entitle IWAI to cancel/ reject the bid 

 

12.0 If the space in the bid form or in the Appendices thereto is insufficient, additional 

pages shall be separately added.  These pages shall be consecutively page 

numbered and shall also be signed by the Bidder. 

 

13.0 The Bid documents shall be signed by the bidder on each page. 
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14.0 Bidders should indicate at the time of quoting against this bid their full postal   

addresses, telephone numbers and other communication details enabling IWAI to 

contact the bidder in case the need so arise. 

 

15.0 Bidder shall set their quotations in firm figures and without qualification.  Each 

figure stated should also be repeated in words and in the event of any discrepancy 

between the amounts stated in figures and words; the amount quoted in words 

shall be deemed the correct amount.  Bid containing qualifying expressions such 

as ―subject to minimum acceptance‖ or ―subject to availability of material/ 

equipment‖ etc. is liable to be rejected. 

 

16.0 IWAI shall have a unqualified option under the said bid bond to claim the amount 

there under in the event of the Bidder failing to keep the bid valid up to the date 

specified or refusing to accept work or carry it out in accordance with the bid if 

the IWAI decides to award the Work to the Bidder. 

 

17.0 The EMD shall be retained with the IWAI until finalization of tenders.  Further, 

security deposit as per the clause of Security shall be payable by the successful 

bidder. If the tenderer fails to furnish the security deposit in accordance with 

tender conditions EMD shall be forfeited. In the event of the Bidder becoming the 

successful Contractor.  The amount of EMD would be adjusted against the 

Security deposit. 

 

18.0 IWAI shall, however, arrange to release the EMD in respect of unsuccessful 

bidders within 30 (thirty) days of placement of order to successful bidder.  No 

interest shall be payable on EMD by IWAI. 

 

19.0 Late bids, delayed bids received after the stipulated last date and time for receipt 

of bids, due to any reasons whatsoever will not be considered. 

 

20.0 The Tender Evaluation Committee (TEC) shall open the tenders in the presence of 

the intending tenderers who may be present at the date and time of opening 

informed in the bid document or subsequently.  If any of the tenderer or his agent 

is not present at the time of opening of tender, the TEC shall, on opening of 

tenders of the absentee tenderer, prepare a statement of the attested and unattested 

corrections in the tender over their signature.  Such a list shall then be binding on 

the absentee tenderer. 

 

21.0 The successful tenderers shall be required to execute a contract agreement in the 

given format. In case of any refusal/ failure on the part of such successful 

tenderers to execute such a contract shall be deemed to be a failure on the part of 

such successful bidder to comply with the terms contained herein. 

 

22.0 IWAI reserves the right to reject any or all bids without assigning any reasons. 

 

*** 



14 
 

PART-II 

GENERAL CONDITIONS OF CONTRACT 
 

C O N T E N T S 

 

 

CLAUSE-1 :  DEFINITIONS  

CLAUSE-2 :       INTERPRETATIONS  

CLAUSE-3 : SECURITY DEPOSIT FOR PERFORMANCE 

CLAUSE-4 : REFUND OF SECURITY DEPOSIT 

CLAUSE-5 : SUFFICIENCY OF TENDER 

CLAUSE-6 : CONTRACT DOCUMENTS  

CLAUSE-7 : DISCREPANCIES AND ADJUSTMENT OF ERRORS 

CLAUSE-8 : DUTIES AND POWERS OF ENGINEER-IN-CHARGE‘S REPRESENTATIVE  

CLAUSE-9 : ASSIGNMENT AND SUB-LETTING 

CLAUSE-10 : FACILITIES TO OTHER CONTRACTORS 

CLAUSE-11 : CHANGE IN CONSTITUTION 

CLAUSE-12 : COMMENCEMENT OF WORK 

CLAUSE-13 : WORKS TO BE CARRIED OUT IN ACCORDANCE WITH  SPECIFICATION DRAWINGS  

  AND ORDERS ETC. 

CLAUSE-14 : SETTING OUT THE WORKS  

CLAUSE-15 : URGENT WORKS  

CLAUSE-16 : DEVIATIONS 

CLAUSE-17 : CONTRACTORS SUPERVISION 

CLAUSE-18 : INSTRUCTION AND NOTICE 

CLAUSE-19 : PLANT AND EQUIPMENT  

CLAUSE-20 : PATENT RIGHTS  

CLAUSE-21 : MATERIALS  

CLAUSE-22 : LAWS GOVERNING THE CONTRACT 

CLAUSE-23 : WATCHING AND LIGHTING  

CLAUSE-24 : WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS  

CLAUSE-25 : LABOUR 

CLAUSE-26 : MATERIALS OBTAINED FROM EXCAVATION AND TREASURE TROVE, FOSSILS ETC. 

CLAUSE-27 : FORCE MAJEURE 

CLAUSE-28 : LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS & RECTIFICATION THEREOF 

CLAUSE-29 : CONTRACTOR‘S LIABILITY AND INSURANCE 

CLAUSE-30 : SUSPENSION OF WORKS  

CLAUSE-31 : FORE CLOSURE OF CONTRACT IN FULL OR IN PART DUE  TO ABANDONMENT OR 

   REDUCTION IN SCOPE OF WORK 

CLAUSE-32 : TERMINATION OF CONTRACT ON DEATH  

CLAUSE-33 : CORRUPT PRACTICE & TERMINATION OF CONTRACT IN FULL OR IN PART  

CLAUSE-34 : COMPLETION TIME AND EXTENSIONS  

CLAUSE-35 : COMPENSATION FOR DELAY 

CLAUSE-36 : LIQUIDATED DAMAGES  

CLAUSE-37 : INSPECTION AND APPROVAL 

CLAUSE-38 : COMPLETION CERTIFICATE  

CLAUSE-39 : DEFECTS LIABILITY PERIOD  

CLAUSE-40 : MEASUREMENTS  

CLAUSE-41 : PAYMENT ON ACCOUNT  

CLAUSE-42 : TAXES, DUTIES AND LEVIES ETC 

CLAUSE-43 : PAYMENT OF FINAL BILL 

CLAUSE-44 : OVER PAYMENTS AND UNDER PAYMENTS  

CLAUSE-45 : CONTRACT MATTERS TO BE TREATED AS CONFIDENTIAL 

CLAUSE-46 : FINALITY CLAUSE  

CLAUSE-47  : SUM PAYABLE BY WAY OF COMPENSATION TO BE CONSIDERED IS REASONABLE   

  WITHOUT PREFERENCE  TO ACTUAL LOSS 
CLAUSE-48 : ARBITRATION 



15 
 

PART  - II 

 

GENERAL CONDITIONS OF CONTRACT 
          

CLAUSE - 1: DEFINITIONS 

          

In the contract, the following words & expressions shall, unless context otherwise 

requires, have the meaning thereby respectively assigned to them: 

 

(i) Contract: means the documents forming the tender and acceptance thereof and 

the formal agreement executed between the competent authority on behalf of the 

Chairman, Inland Waterways Authority of India and the contractor, together 

within the documents referred to therein including these conditions, the 

specifications, designs, drawings and instructions issued from time to time by the 

Engineer-in-charge and all these documents taken together shall be deemed to 

form one contract and shall be complementary to one another          

 

 (ii) Contract sum; means the amount arrived at by multiplying the quantities shown 

in the schedule of quantities and price by the respective item rates as allowed. 

          

 (iii) Contractor:  means the successful tenderer who is awarded the contract to 

perform the work covered under this tender document and shall be deemed to 

include the contractor‘s successors, executors, representatives or assign approved 

by the Engineer-in-charge. 

        

 (iv) Employer means the Chairman, Inland Waterways Authority of India and his 

successors. 

 

 (v) IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways 

Authority of India, which invites tenders on behalf of the Chairman, IWAI and 

includes therein-legal representatives, successors and assigns. 

 

 (vi) Engineer-In-Charge (EIC) means the Engineer officer authorised to direct, 

supervise and be In-charge of the works for the purpose of this contract who shall 

supervise and be in charge of the work. 

 

 (vii) Engineer-in-charge representative shall mean any officer of the Authority 

nominated by the Engineer-in-charge for day to day supervision, checking, taking 

measurement, checking bills, ensuring quality control, inspecting works and other 

related works for completion of the project. 

   

(viii) Chairperson: means Chairperson of Inland Waterways Authority of India. 

 

(ix) Chief Engineer: means the Chief Engineer of the Authority. 

 

(x) Director (Marine) means the Director (marine) of the Authority, as the case may 

be. 

 

(xi) Director means the field Director of the Authority as the case may be. 

 

(xii) Deputy Director means the Deputy Director of the Authority, as the case may be. 
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(xiii) Assistant Director means the Asstt. Director of the Authority, as the case may 

be. 

 

(xiv) Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor 

of the Authority, as the case may be  

 

(xv) Work Order means a letter from the Authority conveying the acceptance of the 

tender/offer subject to such reservations as may have been stated therein. 

 

(xvi) Day  : means a calendar day beginning and ending  at  mid-night.  

 

(xvii) Week : means seven consecutive calendar days 

 

(xviii) Month : means the one Calendar month. 

 

(xix) Site means the waterway and / or other places through which the works are to be 

executed. 

 

(xx) Vessel : means the tugs/workboat` belonging to  the Contractor  for carrying out 

the work.  

 

(xxi) Drawings : means the drawings referred to in the specifications  and  / or 

appended with the  tender  document,  any modifications  of such drawings 

approved in writing  by  the Engineer-in-Charge  and shall also include  drawings  

issued for  actual  execution of the work time to time by  the  Engineer-in-Charge. 

         

(xxii) Urgent Works: means any urgent nature which in  the opinion  of the Engineer-

In-Charge become necessary  at  the time  of execution and / or during the 

progress of  work  to obviate  any risk or accident or failure or to  obviate  any 

risk  of  damage  to the vessel structure,  or  required  to accelerate  the progress 

of work or which  becomes  necessary for security or for any other reason the  

Engineer-in-Charge may deem expedient. 

 

(xxiii) Work/ works: means work / works to be executed in accordance with the 

contract. 

 

(xxiv) Schedules referred to in these conditions shall mean the relevant schedules 

annexed to the tender papers or the standard schedule of rates of the govt. 

mentioned with the amendments thereto issued up to the date of receipt of the 

tender. 

 

(xxv) District specifications means the specifications followed by the State Government 

in the area where the work is to be executed. 

 

(xxvi) Tendered value means the value of the entire work as stipulated in the letter of 

award. 
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CLAUSE – 2 : INTERPRETATIONS  
 

2.1 Words imparting the singular only shall also include the plural; he includes she 

and vice-versa unless this is repugnant to the context. 

 

Heading and marginal notes in these General Conditions shall not be deemed to 

form part thereof or be taken into consideration in the interpretation of 

construction thereof of the contract. 

 

CLAUSE – 3:PERFORMANCE GURANTEE & SECURITY DEPOSIT 

 

3.1 PERFORMANCE GUARANTEE 

 

The contractor shall be required to deposit an amount equal to 5% of the tendered 

value of the work as performance guarantee in the form of either demand draft 

payable at any nationalized/schedule bank OR an irrevocable bank guarantee 

bond of any scheduled bank or State Bank of India in accordance with the form 

prescribed within 15 days of the issue of the work order.  

  

3.2 SECURITY DEPOSIT 

 

A sum @ 10% of the gross amount of the bill shall be deducted from each 

running bill of the contractor till the sum along with sum already deposited as 

earnest money will amount to security deposit of 5 % of the contract value of the 

work. Bank guarantee will not be accepted as security deposit. 

  

3.3 The contractor whose tender is accepted has to enter into an agreement with IWAI 

for the due fulfillment of the contract. The security amount will be accepted in 

form of demand draft only in favour of ‗Inland Waterways Authority of India – 

Fund‘ payable at Noida/Delhi. 

 

3.4 The total performance guarantee/security deposit shall remain with IWAI till 

defect liability period after satisfactory completion of work.  

      

3.5 Interest will not be paid on security deposit or performance guarantee. 

          

3.6 If the contractor having been called upon by the Engineer in charge to furnish the 

security fails to do so within the specified period, the EMD submitted by the 

contractor shall be forfeited. It shall be lawful for the Employer: 

          

 i) To recover the amount of balance security deposit by deducting the 

amount from the pending bills of the contractor under this contract or any 

other contract with the Authority, OR 

 

 ii) To cancel the contract or any part thereof and to carry out the work or 

authorise to carry out the work/ works at the risk and cost of the 

contractor. 

         

3.4 No claim shall lie against the authority either in respect of interest or any 

depreciation in value of any security. 
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3.5 If the contractor neglects to observe or fails to perform any of his obligations 

under the contract, it shall be lawful for the Employer/ EIC to forfeit either in 

whole or in part, the security deposit furnished by the contractor. However, if the 

contractor duly performs and completes the contract in all respects and presents in 

absolute "NO DEMAND CERTIFICATE‖ in the prescribed form, the IWAI shall 

refund the security deposit to the contractor after deduction of cost and expenses 

that the Authority may have incurred and other money including all losses and 

damages which the Authority is entitled to recover from the Contractor. 
       
3.6 In case of delay in the progress of work, the Engineer- in-Charge shall issue to the 

contractor a memo in writing pointing out the delay in progress and calling upon 

the contractor to explain the causes for the delay within 3 days of receipt of the 

memo and 10 days from issuance of memo whichever is earlier. If the Engineer-

in-Charge is not satisfied with the explanations offered, he may forfeit the 

security deposit and / or withhold payment of pending bills in whole or in part 

and/ or get the measures of rectification of progress of work accelerated to the 

pre-defined level at the risk and cost of the contractor. 

    

3.7  All compensation or other sums of money payable by the contractor under the 

terms of the contract or any other contract or on any other account whatsoever, 

may be deducted from or paid by the sale of a sufficient part of his security or 

from the interest arising therefrom or from any sums which may be due or may 

become due to the contractor by the Authority on any account whatsoever. Also in 

the event of the contractor‘s security deposit being reduced by reasons of such 

deductions or sale, as aforesaid the contractor shall, within 14 days of receipt of 

notice of demand from the Engineer-in-Charge make good the deficit in his 

security deposit. 

 

CLAUSE – 4 : REFUND OF SECURITY DEPOSIT 

 

 The security deposit less any amount due shall, on demand, be returned to the 

contractor on the expiry of defects liability period or on payment of the amount of the 

final bill payable in accordance with the agreement conditions, whichever is later, 

provided the engineer-in-charge is satisfied that there is no demand outstanding against 

the contractor. 

 

CLAUSE – 5 : SUFFICIENCY OF TENDER   
 

The contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates quoted in the 

schedule of   Quantities and Prices which shall (except as otherwise provided in the 

contract) cover all his obligations under the contract and all matters and things necessary 

for the proper execution and completion of the works in accordance with the provisions 

of the contract and its operation during execution of work. 

 

CLAUSE – 6 :  CONTRACT DOCUMENTS  

          

 6.1 The language in which the contract documents shall be drawn up shall be English 

and if the said documents are written in more than one languages, the language 

according to which the contract is to be constructed and interpreted shall be 

English and designated as the ‗Ruling Language‘. 

  



19 
 

 6.2 The Contractor shall be furnished free of charge certified true copy of the contract 

document.  

 

6.3 A copy of the Contract Documents furnished to the Contractor as aforesaid shall 

be kept by the Contractor on the Site in good order and the same shall at all 

reasonable time be available for inspection and use by the Engineer-in-Charge, his 

representatives or by other Inspecting officers of the Authority. 

         

 6.4 None of these Documents shall be used by the Contractor for any purpose other 

than that of this contract. 

 

CLAUSE – 7 : DISCREPANCIES AND ADJUSTMENT OF ERRORS 

          

 7.1 Detailed drawings shall be followed in preference to small-scale drawings and 

figured dimensions in preference to scaled dimensions.  The case of discrepancy 

between the Schedule of Quantities and prices, the Specifications and/ or the 

drawings, the following order of precedence shall be observed : - 

 

(a) Description in the Schedule of Quantities and Prices.     

(b)  Relevant Specifications and Special Conditions, if any. 

(c) Drawings. 

(d) General Specifications. 

        

 7.2 The contractor shall study and compare the drawings, specifications and other 

relevant information given to him by the Engineer-in-Charge and shall report in 

writing to the Engineer-in-Charge any discrepancy and inconsistency which he 

notes. The decision of the Engineer-in-Charge regarding the true intent and 

meaning of the drawings and specifications shall be final and binding. 

          

 7.3 Any error in description, quantity or price in Schedule of Quantities and Prices or 

any omission therefrom shall not vitiate the Contract or release the Contractor 

from the execution of the whole or any part of the Works comprised therein 

according to drawings and specifications or from any of his obligations under the 

contract. 

 

 7.4 If on check there is difference in the amount worked out by contractor in the 

schedule of quantities and prices and General summary the same shall be adjusted 

in accordance with the following rules : 

          

(a) In the event of error occurring in the amount column of schedule of 

quantities and prices as result of wrong multiplication of unit price and 

quantity, the unit price shall be regarded, as firm and multiplication shall 

be amended on the basis of the quoted unit price. 

 

(b) All errors in totaling in the amount column and in carrying forward totals 

shall be corrected. 

          

(c) The totals of various sections of schedule of quantities and price amended 

shall be carried over to the General Summary and the tendered sum 

amended accordingly.  The tendered sum so altered shall, for the purpose 

of tender, be substituted for the sum originally tendered and considered for 
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acceptance instead of the original sum quoted by the tenderer.  Any 

rounding off of quantities or in sections of schedule of quantities and 

prices or in General summary by the tenderer shall be ignored. 

     

CLAUSE–8: DUTIES AND POWERS OF THE ENGINEER–IN-CHARGE 

REPRESENTATIVE  
 

8.1 The duties of the representative of the Engineer-in-Charge are to watch and 

supervise the works and to test and examine any materials/ parts to be used or 

workmanship employed in connection with the works.  

          

 8.2 The Engineer-in-Charge may, from time to time in writing, delegate to his 

representative any of the powers and authorities, vested in the Engineer-in- 

Charge and shall furnish to the contractor a copy of all such written delegation of 

powers and authorities. Any written instruction or written approval given by the 

representative of the Engineer-in-Charge to the contractor within the terms of 

such delegation shall bind the contractor and the Authority as though it has been 

given by the Engineer-in-Charge. 

        

 8.3  Failure of the representative of the Engineer-in-Charge to disapprove any work or 

materials shall be without prejudice to the power of the Engineer-in-Charge 

thereafter to disapprove such work or materials and to order the pulling down, 

removal or breaking up thereof. The contractor shall, at his own expense, again 

carry out such works as directed by the Engineer-in-Charge. 

          

 8.4 If the Contractor is dissatisfied with any decision of the representative of the 

Engineer-in-Charge, he will be entitled to refer the matter to the Engineer-in- 

Charge who shall thereupon confirm, reverse or vary such decision and the 

decision of the Engineer-in- Charge in this regard shall be final and binding on the 

contractor. 

       

 CLAUSE – 9:  ASSIGNMENT AND SUB-LETTING 
 

The Contractor shall not sub-let, transfer or assign the whole or any part of the 

work under the contract.  Provided that the Engineer-in-Charge may at his 

discretion, approve and authorize the Contractor to sub-let any part of the work, 

which in his opinion, is not substantial, after the contractor submits to him in 

writing the details of the part of the work(s) or trade proposed to be subject, to 

name of the sub-contractor thereof together with his past experience in the said 

work/trade and the form of the proposed sub-contract. Nevertheless any such 

approval or authorization by the Engineer-in-Charge shall not relieve the 

contractor from his any or all liabilities, obligations, duties and responsibilities 

under the contract. The contractor shall also be fully responsible to the Authority 

for all the acts and omissions of the sub-contractor, his employees and agents or 

persons directly employed by the contractor.  However, the employment of piece 

rate works shall not be construed as sub-letting. 

 

 CLAUSE – 10:  FACILITIES TO OTHER CONTRACTORS 
          

The contractors shall, in accordance with the requirements of the work as decided 

by the Engineer-in- Charge, afford all reasonable facilities to other contractors 

engaged contemporaneously on separate contracts and for departmental labour 
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and labour of any other agency properly authorised by Authority or any statutory 

body which may be employed at the site for execution of any work not included 

in the contract which the Authority may enter into in connection with or ancillary 

to the works. In all matters of conflict of interest, the Engineer-in-Charge shall 

direct what compromise should be made and his decision shall be final and 

binding on the parties. 

 

Clause – 11 : CHANGE IN CONSTITUTION 

 

Where the contractor is a partnership firm, prior approval in writing of the 

Engineer-in-Charge shall be obtained before any change is made in the 

constitution of the firms, where the contractor is an individual or a Hindu 

Undivided Family business concern, such approval, as aforesaid, shall like-wise 

be obtained before the contractor enters into any partnership firm which would 

have the right to carryout the work undertaken by contractor.  If prior approval as 

aforesaid is not obtained the contractor shall be deemed to have been assigned in 

contravention to Clause 32 hereof and the same action will be taken and the same 

consequences shall ensure as provided for in the said clause-33.  

          

CLAUSE – 12 :  COMMENCEMENT OF WORK 
 

 The contractor shall commence the work at the respective sites within 10 days of 

the issue of Letter of Award.  If the contractor commits default in mobilization of 

resources, and equipment as aforesaid, the Engineer-in-Charge shall without 

prejudice to any other right or remedy be at liberty to cancel the contract and 

forfeit the earnest money/security deposit. 

  

 CLAUSE – 13 : WORKS TO BE CARRIED OUT IN ACCORDANCE WITH 

SPECIFICATION DRAWINGS AND ORDERS ETC. 

 

13.1 The contractor shall execute the whole and every part of the work in the most 

substantial and workman like manner and both as regards material and otherwise 

in every respect in strict conformity with the specification laid down or as may be 

laid down by the Engineer-in-Charge under the terms of the contract. The 

contractor shall also conform exactly, fully and faithfully to the designs, drawings 

specifications and instructions in writing in respect of the work, duly signed by 

the Engineer-in-Charge as may be issued from time to time. 

 

 13.2 The contractor shall be entitled to receive, on demand, in addition to the contract 

documents, in accordance with the provisions of contract, the documents set forth 

herein in respect of the work on commencement or during the performance of the 

contract: 

            (a) Specifications or revisions thereof other than standard printed 

specifications 

(b)  Explanations, instructions etc. 

 

Such further drawings, explanation, modifications and instruction, as the 

Engineer-in-Charge may issue to the contractor from time to time in respect of the 

work shall be deemed to form integral part of the contract and the contractor shall 

be bound to carry out the work accordingly. 
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13.3 All instructions and orders in respect of the work shall be given by the Engineer-

in-Charge in writing.  However, any verbal instructions or order shall be 

confirmed by the Engineer-in-Charge as soon as practicable without loss of time 

and only such written instruction shall be deemed to be valid.  

 

CLAUSE – 14 : SETTING OUT THE WORKS 

 

The contractor shall provide all assistance and adhere to the instruction of E.I.C 

during the course of surveying, inspection, etc.  

 

CLAUSE – 15 :  URGENT WORKS 
 

If any urgent work (in respect where the decision of the Engineer-in-Charge shall 

be final and binding) becomes necessary, the contractor shall execute the same as 

may be directed, provided the directions are in accordance and confirmatory with 

provisions in Clause – 8. 

 

CLAUSE – 16 :  DEVIATIONS 
          
 16.1 The Engineer-in-Charge shall have powers to make any deviations in the original 

specifications of the works or any part thereof that are in his opinion, necessary at 

the time of or during the course of execution of the works for the aforesaid 

purpose or for any other reason, if it shall, in the opinion of the Engineer-in-

Charge, be desirable, he shall also have the powers to make Deviations, such as 

(i) Variations  (ii) Extra   (iii) Additions / Omissions and (iv) Alterations or 

Substitutions  of  any  kind. No such Deviations in the specification or drawings 

or designs or Schedule of Quantities, as aforesaid, shall in any way vitiate or 

invalidate the contract and any such Deviations which the contractor may be 

directed to do shall form integral part of the contract as if originally provided 

therein and the contractor shall carry out the same on the same conditions in all 

respects on which he agreed to do the works under the contract. However, such 

deviation for individual item shall be limited to + 10% but the total value of the 

contract should not exceed 10%. 

          

 16.2 Such items of work, as are required, to be executed at the   rates already provided 

in the   schedule   of quantities, shall apply in respect of the same item(s) of work 

to be executed due to Variation.          

  

16.3 If requested by the contractor the time for completion of the work shall, in the 

event of any deviation resulting in additional cost over the contract sum be 

extended in the proportion which altered, additional or substituted work bears to 

the original contract sum plus such further additional time as may be considered 

reasonable by the Engineer-in-Charge whose decision shall be conclusive as to 

such provision: 

          

16.4 Under the circumstances, the contractor shall at any stage not suspend the work 

on account of non-settlement of rates of such Deviated items. 

          

CLAUSE - 17:  CONTRACTORS SUPERVISION  

        

 17.1    The contractor shall either himself supervise the execution of the works or shall 

appoint at his own expense, an Engineer as his accredited agent approved by the 
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Engineer-in-Charge, if contractor has himself not sufficient knowledge or 

experience to be capable of receiving instruction or cannot give his full attention 

to the works.  The contractor or his agent shall be present at the   site(s) and shall 

superintend the execution of the works with such additional assistance in each 

trade, as the work involved shall require and considered reasonable by the 

Engineer-in-Charge, directions/instructions given by the Engineer-in-Charge to 

the contractor's agent shall be considered to have the same force as if these had 

been given to the contractor himself. 

        

 17.2 If the contractor fails to appoint a suitable agent as directed by the Engineer-in-

Charge, the Engineer-in- Charge shall have full powers to suspend the execution 

of the works until such date as a suitable agent is appointed by the contractor and 

takes over the supervision of the work.  For any such suspension, the contractor 

shall be held responsible for delay so caused to the works. 

 

CLAUSE - 18 :  INSTRUCTION AND NOTICE 

         

 18.1 Except as otherwise provided in this contract, all notices to be given on behalf of 

the Authority and all other actions to be taken on its behalf may be given or taken 

by the Engineer-in-Charge or any officer for the time being entrusted with the 

functions duties and powers of the Engineer-in-Charge. 

          

18.2 All instructions, notices and communications etc. under the contract shall be 

given in writing and any such oral orders  / instructions given shall be confirmed 

in writing and no such communication which is not given or confirmed in writing 

shall be valid. 

 

 18.3 All instructions, notices and communications shall be deemed to have been duly 

given or sent to the contractor, if delivered to the contractor, his authorized agent, 

or left at, or posted to, the address given by the contractor or his authorized agent 

or to the last known place of abode or business of the contractor or his agent of 

services by post shall be deemed to have been served on the date when in the 

ordinary course of post these would have been delivered to him and in other cases 

on the day on which the same were  so delivered or left. 

 

18.4  The Engineer-in-Charge shall communicate or confirm the instructions to the 

contractor in respect of the execution of work in a work site order book 

maintained in the office of the Engineer-in-Charge and the contractor or his 

authorized representative shall confirm receipt of such instructions by signing the 

relevant entries in this book. If required by the Contractor, he shall be furnished a 

certified true copy of such instruction(s). 

         

 CLAUSE -19:  PLANT AND EQUIPMENT  

          

 19.1 The Contractors shall provide and install all necessary plant; equipment and 

machinery required for the execution of the work under the contract, at his cost 

and shall use such methods and appliances for the purpose of all the operations 

connected with the work covered by the contract, which shall ensure the 

completion of work(s) within the specified time. 
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  19.2 Subject to the availability of any item(s), plant, equipment and machinery the 

Authority at the written request of the contractor, may issue to the contractor on 

hire for being deployed on the work contracted for, at pre- determined rates, terms 

and conditions at the sole discretion of the Engineer-in-Charge. 

    

 CLAUSE – 20 :  PATENT RIGHTS 

          

The contractor shall indemnify the Authority, its representatives or its employees 

against any action, claim or proceeding relating to infringement or use of any 

patent or design or any alleged patent or design rights and shall pay any royalties 

or other charges which may be payable in respect of any article or material or part 

thereof included in the contract.  In the event of any claim being made or action 

being brought against the Authority or any agent, servant or employee of the 

Authority in respect of any such materials as aforesaid the contractor shall 

immediately be notified thereof. Provided that such indemnity shall not apply 

when such infringement has taken place in complying with the specific directions 

issued by the Authority but the contractor shall pay any royalties or other charges 

payable in respect of any such use, the amount so paid being reimbursement to the 

contractor only if the use was the result of any drawings and or specifications 

issued after submission of the tender. 

          

 CLAUSE – 21 : MATERIALS 

 

 21.1 The contractor shall at his own expenses provide  / arrange all materials required 

for the bonafide use on work under the contract. 

          

 21.2 All materials parts to be provided by the contractor shall be in conformity with the 

specifications laid down in the contract and the contractor shall furnish from time 

to time proof and samples, at his cost, of the materials parts as may be specified 

by the Engineer-in-Charge shall also have powers to have such tests, in addition 

to those specified in the contract, as may be required and the contractor shall 

provide all facilities to carry out the same. The cost of materials parts consumed 

in such tests and also expenses incurred thereon shall be borne by the contractor 

in all cases and also where such tests which are in addition to those provided in 

the contract disclose that the materials are in conformity with the provisions of the 

contract. 

          

 21.3  The Engineer-in-Charge or his representative shall be entitled at any time to 

inspect and examine any materials parts intended to be used in or the works, 

either on the site or at factory or workshop or other place(s) where such materials 

are assembled, fabricated, manufactured or any place where these are lying or 

from where these are being obtained.  For this, purpose, the contractor shall afford 

such facilities as may be required for such inspection and examination. 

 

CLAUSE - 22: LAWS GOVERNING THE CONTRACT 

 

The Courts at Delhi only shall have the jurisdiction for filing the award of the 

arbitration and for any other judicial proceedings. 
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CLAUSE - 23:  WATCHING AND LIGHTING 

 

The Contractor shall provide and maintain at his expense all lights, guards, 

fencing and watching when and where necessary or as required by the Engineer-

in- Charge for the protection of the works or for the safety and convenience of 

those employed on the works or the public. 

 

CLAUSE - 24:  WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS  

          

 24.1 Subject to any provisions to the contrary contained in the contract, none of the 

works shall be carried out during national holidays without the permission in 

writing of the Engineer-in-Charge.  However, when work is unavoidable or 

necessary for safety of life, property or works, contractor shall take necessary 

action immediately and advise the Engineer-in-Charge accordingly. 

         

 24.2 The Engineer-in-Charge at its discretion may, however, direct the contractor that 

the work may be carried out on holidays, Sundays and/ or extra shifts to ensure 

completion of works under the contract as scheduled. 

          

CLAUSE - 25 : LABOUR 

          

25.1 (a) The contractor shall employ labour in sufficient numbers to maintain the 

required rate of progress and of quality to ensure workmanship of the 

degree specified in the contract and to the satisfaction of the Engineer-in-

Charge.  The Contractor shall not employ in connection with the works 

any person who has not completed eighteen years of age the minimum age 

specified in Indian Labour Law. 

 

(b) If any foreigner is employed by the contractor to work within the site the 

later shall ensure that such foreigner possesses the necessary special permit 

issued by the civil Authorities in writing and also comply with the 

instructions issued therefore from time to time. In the event of any lapse in 

this regard on the part of such foreigner the contractor shall be personally 

held responsible for the lapse & Authority shall not be liable in any event.           

 

(c) The Contract is liable for cancellation if either the contractor himself or 

any of his employee is found to be a person who has held Class-I post 

under the Authority immediately before retirement and has within two 

years of such retirement accepted without obtaining the previous 

permission of the Authority or of the Chairman as the case may be and 

employment as contractor for, or in connection with the execution of the 

public works, or as an employee of such contractor. If the contract is 

terminated on account of the failure of the contractor to comply with the 

above clause, the Authority shall be entitled to recover from him such 

damages as may be determined by the Engineer-in-Charge with due regard 

to the inconvenience caused to the Authority on account of such 

termination without prejudice to the Authority's right to proceed against 

such officer.        

 

25.2 The contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a 

distribution return of the number and description by trades of the works of people 
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employed on the works. The contractor shall also submit on the 4th and 19th of 

every month for the period of second half of the preceding month and first half of 

the current month respectively to the Engineer-in-Charge, a true statement in 

respect of the following. 

 

i) Any accidents if occurred during the said fortnight showing the 

circumstances under which they happened and the extent of damage and 

injury caused by them and. 

 

ii) the number of female workers who have been allowed maternity benefit as 

provided in the Maternity Benefit Act 1961 or Rules made thereunder and 

the amount paid to them. 

          

25.3 The Contractor shall pay to labourer employed by him either directly or through 

sub-contractors wages not less than wages as defined in Minimum Wages Act and 

amendments made from time to time. 

          

25.4 The Contractor shall in respect of labour employed by him either directly or 

though sub-contractor comply with or cause to be complied with the contract 

labour (Regulation and Abolition) Act 1970 and Rules framed thereunder in 

regard to all matters provided therein. 

 

25.5 The Contractor shall comply with the provision of all the Acts Laws, any 

Regulation or Bye Laws of any Local or other Statutory Authority applicable in 

relation to the execution of works such as : 

         

i)  Payment of Wages Act, 1936 (Amended) 
          
ii)  Minimum Wages Act, 1948 (Amended). 

       
iii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules 

framed there under as amended.  
         
iv) Workmen Compensation Act, 1923 as amended by Amendment Act no.65 

of 1976. 
          
v)  Employer's Liability Act 1938 (Amended) 
      
vi) Maternity Benefit Act. 1961 (Amended) 
 

vii) The Industrial Employment (Standing orders) Act 1946 (Amended). 
 

viii) The Industrial Disputes Act. 1947 (Amended) 
 

ix) Payment of Bonus Act.1965 and Amended Act No. 43 of 1977 and No. 48 

of 1978 and any amended thereof: 

          

x) The Personal Injuries (Compensation Insurance) Act 1963 and any 

modifications thereof and rules made thereunder from time to time. The 

Contractor shall take into account all the above and financial liabilities in 

his quoted rates and nothing extra, whatsoever, shall be payable to him on 

this account. 
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25.6 The Contractor shall be liable to pay his contribution and the employees 

contribution to the State Insurance Scheme in respect of all labour employed by 

him for the execution of the contract, in accordance with the provision of  "the 

Employees State insurance Act 1948" as amended from time to time.  In case the 

Contractor fails to submit full details of his account of labour employed and the 

contribution payable the Engineer-in- Charge shall recover from the running bills 

of the contribution an amount of contribution as assessed by him.  The amount so 

recovered shall be adjusted against the actual contribution payable for Employees 

State Insurance. 

 

25.7 The Engineer-in-Charge shall on a report having been made by an inspecting 

officer as defined in the Contract Labour  (Regulation and Abolition) Act and 

Rules or on his own in his capacity as Principal Employer, have the power to 

deduct from the amount due to the contractor any sum required on estimated to be 

required for making good the loss suffered by worker(s) by reason of non-

fulfillment of the conditions of the Contract for the benefit of Workers, 

nonpayment of wages or of deduction made from him  for  wages which are not 

justified by the terms of the contract or non- observance of the said Act and Rules 

framed there under  with amendments made from time to time. 

      

25.8 The Contractor shall indemnify the Authority against any payments to be made 

under and for observance of the Regulation Laws, Rules as stipulated in Clause-

25.5 above without prejudice to his right to claim indemnity from his sub-

contractors. In the event of the contractor's failure to comply with the provisions 

of all the Act/Laws stipulated in Clause-25.5 or in the event of decree or award or 

order against the contractor having been received from the competent authority on 

account of any default or breach or in connection with any of the provisions of the 

Act/Law/Rules mentioned in Sub-Clause 25.5 above, the Engineer-in-Charge 

without prejudice to any other right or remedy under the contract shall be 

empowered to deduct such sum or sums  from the  Bill of the contractor or from 

his security deposit  or from  other  payment due under this contract  or  any  other 

contract to satisfy within a reasonable time the  provisions of the various 

Act/Laws/Rules/Codes as mentioned under  Sub-Clause  25.5 above, on the part 

of the contractor under  the contract on behalf of and at the expenses of the 

contractor and make payment and /or provide amenities/ facilities/services  

accordingly. In this regard, the decision of the Engineer-in-Charge shall be 

conclusive and binding on the contractor. 

 

 25.9 In the event or the Contractor committing a default or breach of any of the 

provisions of the aforesaid Contract's Labour (Regulation and Abolition) Act and 

Rules as amended from  time to time or furnishing any information or  submit ting 

or filling any form/Register/Slip under the  provisions of  these Regulations which 

is materially incorrect then  on the  report  of  the Inspecting officer as  defined  in  

the relevant  Acts and Rules as referred in Clause 25.5 above, the Contractor shall 

without prejudice to any other liability  pay  to the Authority a sum not exceeding 

Rs.50/- (Rs. Fifty only) as liquidated damages for every default, breach or 

furnishing, making,  submitting, filling materially incorrect statement as may be 

fixed by the Engineer-in-Charge. The decision of the Engineer-in-Charge in this 

respect shall be final & binding. 
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25.10 The Contractor shall at his own expenses Comply with or cause to be complied 

with the Provisions/ Rules provided for welfare and health of Contract Labour in 

the Contract Labour (Regulation and Abolition) Act and other relevant Acts and 

Rules framed there under or any other instructions issued by the Authority in this 

regard for the protection of health and for making sanitary arrangements for 

workers employed directly or indirectly on the works. In case the contractor fails 

to make arrangements as aforesaid, the Engineer-in-Charge shall be entitled to do 

so and recover the cost thereof from the contractor. 

          

25.11 The Contractor shall at his own expense arrange for the safety or as required by 

the Engineer-in-Charge, in respect of all labour directly or indirectly employed for 

performance of the Works and shall provide all facilities in connection therewith. 

In case the contractor fails to make arrangements and provide necessary facilities 

as aforesaid, the Engineer-in- Charge shall be entitled to do so and recover the 

cost thereof from the Contractor. But this will not absolve the contractor of his 

responsibility or otherwise thereof. 

 

25.12 Failure to comply with "Provisions/Rules made for Welfare and Health of 

Contract Labour" Safety Manual, or the provisions relating to report on accidents 

and grant of maternity benefits to female workers and the relevant Act/Rules 

referred in clause 25.5 above shall make the contractor liable to pay to the 

Authority as liquidated damages an amount not exceeding Rs. 50/- for each 

default or materially incorrect statement. The decision of the Engineer-in-Charge 

in such matters based on reports from the inspecting Officers as defined in the 

relevant Acts and Rules as referred in clause 25.5 above shall be final and binding 

and deductions for recovery of such liquidated damages may be made from any 

amount payable to the contractor. In the event of any injury, disability or death of 

any workmen in or about the work employed by the contractor either directly or 

through his sub-contractor, contractor shall at all time indemnify and save 

harmless the Authority against all claims, damages and compensation under the 

Workmen Compensation Act. 1923 as amended from time to time or in other Law 

for the time being in force and Rules there-under from time to time and also 

against all costs, charges and expenses of any smooth action by proceedings 

arising out of such accidents or injury, disability or death of a workmen and 

against all sum or sums which may with the consent of the contractor be paid to 

compromise or compound any claim in this regard. If any award, decree or order 

is passed against the contractor for recovery of any compensation under the 

Workmen Compensation Act, 1923, for any injury, disability or death of a 

workman by any competent court, the said sum or sums shall be deducted by the 

Engineer-in-Charge from any sum then due or that may become due to the 

contractor or from his security deposit or sale thereof in full or part under the 

contract or any other contract with the Authority towards fulfillment of the said 

decree, award or orders. 

          

25.13 Provided always that the contractor shall have no right to claim payments/claims 

whatsoever on account of his compliance with his obligations under this clause 

and Labour Regulation. 

  

25.14   ALCOHOLIC LIQUOR OR DRUGS. 

The contractor shall not otherwise than in accordance with the statutes ordinance 

and Government Regulations or orders for the time being in force import, sell, 



29 
 

give, barter or otherwise dispose of any alcoholic liquor or drugs to permit or 

suffer any such import, sale, gift, barter or disposal by his sub-contractor, agent or 

employees. 

 

25.15   ARMS AND AMMUNITION 

 

The contractor shall not give, barter or otherwise dispose of to any person or 

persons any arms or ammunition of any kind or permit to suffer the same as 

aforesaid.       

 

 25.16 REMOVAL OF CONTRACTOR’S MEN 
 

The Contractor shall employ for the execution of the works only such persons as 

are skilled and experienced in their respective trades and Engineer-in-Charge shall 

be at liberty to object to and require the contractor to remove from the works any 

persons employed by the Contractor for the execution of the works who, in the 

opinion of the Engineer-in-Charge, misconduct himself or is incompetent or 

negligent in the proper performance of his duties. The contractor shall forthwith 

comply with such requisition and such person shall not be again employed upon 

the works without permission of the Engineer-in-Charge.  

 

 CLAUSE – 26 :  MATERIALS OBTAINED FROM EXCAVATION AND 

TREASURE TROVE, FOSSILS, ETC.  

 

26.1 Materials of any kind obtained from excavation on the site shall remain the 

property of the Authority and shall be disposed off as directed by the Engineer-in-

Charge. 

 

26.2 However if any of the materials thus obtained from excavation on the site is such 

as can be used in the execution of the work under the contract, the contractor will 

be allowed to use the same free of cost (except that any amount of royalty paid for 

in this regard by the Authority shall be recoverable from the contractor) for the 

aforesaid purpose provided the same is found suitable and is approved by the 

Engineer-in-Charge. 

 

26.3 Fossils, coins, articles of value, structures and other remains or things of 

geological or archeological interest discovered on the site shall be the absolute 

property of the Authority.  The contractor shall take reasonable precautions to 

prevent his labour or any other person from removing or damaging any such 

article or thing and shall acquaint the Engineer-in-Charge with such discovery and 

carryout the Engineer-in-Charge‘s directions as to the disposal of the same at the 

expense of the Authority. 

 

CLAUSE – 27:  FORCE MAJEURE 

 

27.1  The term Force Majeure shall herein mean Riots  (other than among the 

contractor's employees), Civil Commotion  (to the extent no insurable), war 

(whether  declared  or  not), invasion,  act of foreign enemies, hostilation,  civil  

war, rebellion,  revolution,  insurrection, military  or  usurped power,  damage 

from aircraft, nuclear fission, acts of  God, such  as  earthquake (above 7 

magnitude on  Richter  Scale), lightning, unprecedented floods, fires not caused 
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by contractor's  negligence  and  other such causes  over  which  the contractor  

has no control and are accepted as such  by  the Engineer-in-Charge, whose 

decision shall be final and  binding.  In the event of either party being rendered 

unable  by Force  Majeure  to  perform any obligation  required  to  be performed 

by them under this contract, the relative  obligation  of the party affected by such 

Force Majeure  shall  be treated as suspended for the period during which such  

Force Majeure cause lasts, provided the party allowing that it  has been  rendered  

unable as aforesaid,  thereby  shall  notify within  15 days of the alleged 

beginning and  ending  thereof giving full particulars and satisfactory evidence in 

support of such cause. 

        

 27.2 For delays arising out of Force Majeure, the bidder shall not claim extension in 

completion date for a period exceeding the period of delay attributable to the 

causes of Force Majeure and neither the Authority nor the bidder shall be liable to 

pay extra costs provided it is mutually established that Force Majeure conditions 

did actually exist. 

 

27.3 If any of the Force Majeure conditions exists in the places of operation of the 

bidder even at the time of submission bid, he shall categorically specify in his bid 

and state whether they have been taken into consideration in their quotations. 

 

CLAUSE - 28 : LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS 

AND RECTIFICATION THEREOF 

 

 28.1 If  the contractor or his labour  or  sub-contractor, injure, destroy or damage, 

battery, solar panel, lighting system, road, fence, enclosures, water pipe, cables,  

buildings, drains, electricity or telephone  posts, wires,  trees,  grass line, 

cultivated land in the  area  in which  they may be working or in the area 

contiguous to  the premises  on which the work or any part of it is being  executed  

or  if any damage is caused during  the  progress  of work,   the  Contractor shall 

upon receipt of  a  notice  in writing in that behalf from the Engineer-in-Charge, 

make good the same at his cost. 

          

28.2 If it appears to the Engineer-in-Charge or his representative at any time during to 

or prior to the expiration of the Defects Liability period that any work has been 

executed  with unsound, imperfect or unskilled  workmanship or that any 

materials or articles provided by the Contractor for  execution of the work are 

unsound or of a  quality  inferior  to that contracted for, or otherwise not  in  

accordance  with the Contract, or that  any defect, shrinkage  or other  faults found 

in the work arising out of defective  or improper  materials  or workmanship, the  

Contractor  shall, upon receipt of a notice in writing in that behalf from  the 

Engineer-in-  Charge forthwith rectify or remove and  reconstruct  the  work so 

specified in whole or in part,  as  the case may be, and/or remove the 

materials/articles so  specified and provide other proper and suitable materials at  

his expense. 

 

28.3 All damages caused by accidents or carelessness of the contractor or any of his 

employees or any property belonging to the Authority is wasted or is misused by 

the contractor or any of his employee shall be to the account of the contractor, 

who shall make good the loss. 
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CLAUSE – 29 :  CONTRACTOR'S LIABILITY AND INSURANCE   
          

29.1 From commencement to completion of the work(s) as a whole, the Contractor 

shall take full responsibility for the care thereof and for taking precautions to 

prevent loss or damage.  He shall be liable for any damage or loss that  may 

happen to the works or any part thereof and to the  Authority's  Plant, Equipment 

and Material (hired or issued to  the Contractor)  shall  be in good order and  

condition  and  in conformity  in  every respect with the requirements  of  the 

Contract and instructions of the Engineer-in-Charge. 

 

29.2     i) Neither party to the contract shall be liable  to the other in respect of any 

loss or damage which may  occur or  arise  out of "Force Majeure" to the 

works or  any  part thereof on to any material or article at site but not 

incorporated in the works or to any person or anything or material 

whatsoever or either party provided such a loss or damage could  not have 

been foreseen or avoided by a prudent  person and  the  either  party shall 

bear losses  and  damages   in respect  of  their  respective men and  

materials.  As such liability of either party shall include claims/ 

compensations of the third party also. 

 

ii) Provided,  however,  in  an  eventuality  as  mentioned in  sub-clause - 

29.2 (i) above,  the  following  provisions shall also have effect : 

          

(a) The Contractor shall, as may be directed in writing by the 

Engineer-in-Charge proceed with the completion of the works 

under and in accordance with the provisions and conditions of the 

contract, and 

          

(b) The Contractor shall, as may be directed in writing  by the  

Engineer-in-charge, re-execute the works lost  or  damaged,  

remove  from the site any debris and so much  of  the works as 

shall have been damaged and carry the Authority's T & P, Plant 

and Equipment, Material etc. to the  Authority's store.  The cost of 

such re-execution of the works, removal of damaged works and 

carrying of Authority's store shall be ascertained in the same 

manner as for deviations and this shall be ascertained in the same 

manner as for deviations and this shall be added to the contract 

sum. Provided always that the Contractor shall, at his own cost, 

repair and make good so much of the loss or damage as has been 

occasioned by any failure on his part to perform his obligations 

under the contract or not taking precautions to prevent loss or 

damage or minimise the amount of such loss or damage, Final 

assessment of loss or damage shall be decided by the Engineer-in-

Charge and his decision shall be final and binding.  

 

29.3 The contractor shall take special precautions to see that public places and roads 

adjacent to contractor's yard are not blocked at anytime either by his material or 

by his workmen. The roads are to be kept always clear and no 

equipment/materials shall be stacked.  
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29.4 The navigable waterways shall not be blocked by Contractor's vessels.  The 

anchors dropped in the waterways shall be properly marked and removed after 

done with.   

 

29.5 The contractor shall indemnify and  keep  indemnified the Authority  against  all 

losses and  claims  for  death, injuries or damage to any person or any property  

whatsoever which may arise out of or in consequence of the construction and  

maintenance,  of works during the contract  period  and also  against  all claims,  

demands,  proceedings,  damages, costs,  charges and expenses whatsoever in 

respect of or  in relation   thereto,  and  such  liabilities  shall   include 

claims/compensations of the third party.   

 

29.6 (a)       Before commencing execution of  the  work,  the Contractor shall without 

in any way limiting his obligations and  responsibilities under this 

condition,  insure  against any  damage, loss or injury which may occur to 

any  property (excluding that of the Authority but including the Authority 

building rented to the contractor wholly or in part and  any part of which is 

used in part and any part of which is  used by  him for storing combustible 

materials) public  liability by arising out of the carrying out of the 

contract. For this purpose the contractor shall take out, pay all costs and 

maintain throughout the period of his contract public liability with the 

following coverage. 

 

i) Public liability limits for bodily injury or death not less than Rs. 

1,00,000 for one person and Rs.  2,00,000  for each accident. 

 

ii) Property liability limits for each accident  not  less than Rs. 

1,00,000 ; 

 

iii) The Contractor shall prove to the Engineer-in Charge from time to 

time that he has taken out all the insurance policies referred to 

above and has paid the necessary premiums for keeping the 

policies alive till expiry of the Defects Liability Period. 

 

(b) The  Contractor shall ensure  that  similar  insurance policies  are taken out 

by his sub-contractor (if  any)  and shall be responsible for any claims or 

losses to the Authority  resulting  from their failure to  obtain  adequate  

insurance  protection  in connection thereof.  The  Contractor shall  

produce or cause to be produced by  his  sub-contractors (if  any)  as the 

case may be, relevant, policy  or  policies  and  premium  receipt as and 

when  required  by  the Engineer-in-Charge. 

 

(c) If the contractor and/or his sub- contractor (if  any) shall  fail  to effect and 

keep in force the  insurance  referred to above or any other insurance 

which he/they may  be required  to effect under the term of the Contract 

then  and in  any such case the Authority may, without being bound  to  

effect  and keep in force any  such insurance and  pay  such premium or 

premiums as may be necessary for that purpose and  from time to time 

deduct the amount so paid by the Authority from any moneys due or 

which may become due to the  contractor or recover the same as a debt 

due from the contractor.  
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(d) The contractor shall at his own expense  arrange  for  the  safety 

provisions as required in respect of  the  works covered  under this 

contract as per the instruction  of  Engineer-in-charge.  In case, the 

contractor fails to comply with the provisions of the safety the Engineer- 

in-Charge shall be entitled to and make the necessary arrangements at the 

risk and cost of the contractor. This will, however, not absolve the 

Contractor of his overall responsibility to execute the works under the 

contract. 

 

CLAUSE – 30 : SUSPENSION OF WORKS 

 

30.1 The contractor shall on the order of the  Engineer-in-Charge suspend the progress 

of the works or any part thereof for  such time or times and in such manner as the  

Engineer-in-Charge  may  consider  necessary and  shall  during  such suspension 

properly protect and secure the work so far as is necessary in the opinion of the 

Engineer-in-Charge. 

 

CLAUSE – 31:  FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE  

                      TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK 

          

If at any time after acceptance of the tender the Authority decides to abandon or 

reduce the scope of the works for reason whatsoever and hence does not require 

the whole or any part of the works to be carried out, the Engineer-in-Charge shall 

give notice in writing to that effect to the contractor and the Contractor shall have 

no claim to any payment of compensation or otherwise whatsoever, on account of 

any profit or advantage which he might have derived from the execution of the 

works in full but which he could  not derive in consequence of the fore closure of  

the whole or part of the works. 

 

CLAUSE – 32 : TERMINATION OF CONTRACT ON DEATH 

 

If the Contractor is an individual or a proprietary concern and the individual or the 

proprietor dies, or if the Contractor is a partnership concern and one of the 

partners dies, then, unless the Engineer-in-Charge is satisfied that the legal 

representatives of the individual contractor or of the proprietor of the proprietary 

concern and in the case of partnership, the surviving partners are capable of 

carrying out and completing the contract, the Engineer-in-Charge shall be entitled 

to terminate the Contract as to its incomplete part without the Authority being in 

anyway liable  to payment of any compensation whatsoever on any account to the 

estate  of the deceased Contractor and/or to  the  surviving partners of the 

Contractor's firm on account of  termination of the Contract. The decision of the 

Engineer-in-Charge that the legal representatives of the deceased contractor or the 

surviving   partners of the Contractor's firm cannot carry out and complete the 

works under the contract shall be final and binding on the parties. In the event of 

such termination, the Authority shall not hold the estate of the deceased 

Contractor and/or the surviving partners of the Contractor's firm liable for 

damages for not completing the contract. Provided that the power of the Engineer-

in-Charge of such termination of contract shall be without prejudice to any other 

right or remedy which shall have accrued or shall accrue to him under the 

contract. 
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CLAUSE– 33 :  CORRUPT PRACTICE & TERMINATION OF CONTRACT IN 

FULL  OR IN PART 

 
 33.1  If the contractor  

          

i) commits default in complying with or commits breach of any of the terms 

and conditions of the contract and does not remedy  it or take effective 

steps to remedy it  immediately and  not  later than 10 days in any case 

after a  notice  in writing  is given to him in that behalf by the  Engineer-

in-Charge; or 

          
ii) fails to complete the work (s) or any item of work  (s) within the time or 

any extended time under the contract  and does  not complete the work (s) 

or any item of works  within the  period specified in a notice given in 

writing  in  that behalf by the Engineer-in-Charge ; or 

     
iii) assigns, transfers, sublets (engagement of labour on  a piece-work  basis  

or  of labour with  materials  not  being incorporated  in the work shall not 

be deemed to be  subletting)  or attempts to assign, transfer or sublet  the  

entire works  or  any  portion thereof without  the  prior  written approval 

of the Engineer-in-Charge.  The  Engineer-in-Charge shall have powers to  

terminate  the contract  in full or in part as aforesaid without  prejudice to  

any  other right or remedy which shall have  accrued  or shall accrue of 

which cancellation notice in writing to  the Contractor under the hand of 

the Engineer-in-Charge shall be conclusive evidence.  

          

33.2  Corrupt Practice  

 

The Contractor shall not offer or to give to any person in the employment of the 

Authority or working under the orders of the Chairman any gift or consideration 

of any kind as an inducement or reward for doing or forbearing to do or for 

having done or forborne to do any act in relation to the obtaining or execution of 

the contract or any other contract with the purchaser or for showing or forbearing 

to show favour or disfavour to any person in relation to the contract or any other 

contract with the purchaser. Any breach of the aforesaid condition by the contract,  

or  any  one employed,  by him or acting on his behalf (whether  with  or without  

the knowledge of the Contractor) or the  commission of  any offence by the 

Contractor or by any one employed  by him  or acting on his behalf under Chapter 

IX of the  Indian Penal  code 1860 or the Prevention of Corruption Act.  1947 or 

any other Act enacted for the prevention of corruption by Public  Servant  shall 

entitle the  Chairman to  cancel  the contract and all or any other contracts with 

the  Contractor and  to recover from the Contractor the amount of  any  loss 

arising from such cancellation in accordance with the provisions of General 

condition and Special conditions. 
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 33.3   The Engineer-in-Charge shall, on such termination of the contract, have powers  

 

i) To take possession of the site of work under the contract as well as the 

land  / premises allotted to the contractor for his preliminary, Enabling and 

Ancillary works and  

 

ii)  Also any materials, constructional plant, equipment, implements, stores, 

structures etc. thereon. The Engineer-in-Charge shall also have powers to 

carry out the incomplete work by any means or through any other agency 

or by himself at the risk and cost of the contractor. In such agencies shall 

be credited to the  contractor at his contract prices and the contractor shall 

pay  the excess  amount, if any, incurred in completing the work  as 

aforesaid, as stipulated under sub-clause 33.5 hereunder. 

          

 33.4   On termination of the contract in full or  part,  the Engineer-in-Charge  may direct 

that a part or whole of  such plant,  equipment and materials, structures be 

removed  from the  site  of  the work as well as  from  the  land/premises allotted  

to the contractor for his preliminary  ,  enabling and  ancillary  works,  within a 

stipulated  period  if  the contractor  shall fail to do so within the period  specified 

in  a notice in writing by the Engineer-in-Charge,  the  Engineer-in-Charge may 

cause then to be sold, holding the  net proceeds of such sale to the credit of the 

contractor, which shall  be released after completion of works and  settlement of 

amounts under the contract. 

          

 33.5 If  the expenses incurred or to be  incurred  by  the Authority  for  carrying out 

and completing  the  incomplete work  or part of the same, as certified by the  

Engineer-in-Charge, are in excess of the value of the work credited / to be 

credited to the contractor, the difference shall be  paid by the contractor to the 

Authority. If the contractor  fails to pay such an amount , as aforesaid, within 

thirty days  of receipt  of notice in writing from  the  Engineer-in-Charge, the 

Engineer-in-Charge shall be empowered to recover such amount  from  any sum 

due to the contractor on  any  account under this or any other contract or from his 

security deposit or otherwise. 

          

 33.6 Also, the Engineer-in-Charge shall have the right  to sell  any or all of the 

contractor's unused materials,  constructional plant, equipment, implements, 

temporary building /  structures  etc. and apply the proceeds of  sale  thereof 

towards the satisfaction of any sums due from the contractor under the contract 

and if thereafter there may be any balance outstanding  from  the  contractor,  the  

Engineer-in-Charge shall have powers to recover the same in accordance with the 

provisions of the contract. 

          

 33.7 The contractor shall not construct any structure  even of  a temporary nature for 

any other purpose on IWAI  office premises  & Engineer-in-Charge's 

representative's office  or houseboat,  or any such things except with the written  

permission  of  the EIC and any such construction,  so  put  up shall  be removed 

by the contractor whenever the EIC or  his representative calls upon the contractor 

to remove.  Any dispute or difference in respect of either the interpretation effect 

or application of the above conditions or of the amount recoverable there under by 

the purchaser from the Contractor, shall be decided by the Chairman. 
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CLAUSE - 34  : COMPLETION TIME AND EXTENSIONS 

          

34.1 Time allowed for execution of the work as specified or the extended time, if any, 

in accordance with these conditions shall be essence of the contract. 

         

34.2 However, if the work is delayed on account of: 

          

i) Increase in the quantity of work to be done under the contract as per clause 

16, or 

ii) Suspension of work as per clause 30 ; or 

         

iii) Rebuilding of work as per clause 31; or 

 

iv) "Force Majeure" as per clause 27; or 

          

 v) Any other cause which, in absolute discretion of the Engineer-in-Charge is 

beyond the contractor's control, then immediately upon the happening of 

any such events as aforesaid, the contractor shall inform the Engineer-in-

Charge accordingly, but the contractor shall nevertheless use constantly 

his best endeavors to prevent and/ or make good the delay and shall do all 

that may be required in this regard. The Contractor shall also request, in 

writing, for extension of time, to which he may consider himself eligible 

under the contract, within fourteen days of the date of happening of any 

such events as indicated above. 

 

34.3  In any such case as may have arisen due to any of  the events, as aforesaid, and 

which may have been brought out by the contractor in writing, the Engineer-in-

Charge may give a fair  and  reasonable extension of time, after  taking  into 

consideration  the nature of the work delayed and  practicability  of  its execution 

during the  period  of  extension.  Provided in the event of non-receipt of a request 

for  such extensions  from the contractor for reasons whatsoever,  the Engineer-in-

Charge may, at his sole discretion and with  due regard to the event, grant fair and 

reasonable extension  of time  not  more than 1/3rd of the  total  completion  

period without  any  financial  implication.  Such extensions,  if admissible,  shall 

be communicated to the contractor by  the Engineer-in-Charge  in writing within 

one month of the  date of  receipt of such request or within one month of  the  

occurrence  of the event, but in any case before expiry of  the contract period. 

 

CLAUSE – 35:  COMPENSATION FOR DELAY 

 

35.1 If the contractor fails to complete all items of works in respect of any of the sub- 

group/group and/or work as a whole as the case may be and before the expiry of 

the period(s) of completion as stipulated in the aforesaid tender or any extended 

period (not due to the fault of the contractor) as may be allowed, he shall without 

prejudice to any other right or remedy of the Authority on account of such default, 

pay as an ascertained/agreed compensation as per Clause No. 36.  

 

CLAUSE – 36 : LIQUIDATED DAMAGES 
          
36.1  If the contractor fails to mobilized the Tugs/Workboats and supply within the time 

allowed as stipulated in the aforesaid tender or any extended period (not due to 
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the fault of the contractor) as may be agreed he shall without prejudice to any 

other right or remedy of the Authority on account of such default, pay 

compensation (not by way of penalty) at the rate of 
1
/2 % (half percent) per week 

on the total value of the contract subject to a maximum of 10% of the total value 

of the contract. 
         

36.2  Should however, the contractor achieve the completion of the entire works as a 

whole under the contract within the time or in the extended time (not due to 

reasons of default on the part of the contractor) as may be accorded, the Authority 

will refund to him the amount of compensation recovered from him, if any, in 

respect of delay in the non completion of works(s) under the individual 

group/sub-group, as aforesaid in full, In this regard, the decision of the Engineer-

in-Charge shall be final and binding. 

 

 36.3 The amount of compensation may be adjusted, withheld, deducted or set off 

against any sum due or payable to the contractor under this or any other contract 

with the Authority 

 

 36.4 All sums payable by way of compensation under any of the conditions will be 

considered as reasonable compensation without reference to the actual loss or 

damage which will have been sustained. 

  

36.5 Payment of such damages shall not relieve the contractor of his obligation to 

complete the work or from any other of his obligation or liabilities under the 

contract.  

          

CLAUSE – 37  :  INSPECTION AND APPROVAL 
 

37.1 All works involving more than one process shall be subject to examination and 

approval at each stage thereof and the contractor shall give due notice to the 

Engineer-in-Charge on his authorized representative, when each stage is ready.  In 

default of such notice, the Engineer-in-Charge shall be entitled to appraise the 

quality and extent thereof and the decision of the Engineer-in-Charge in this 

regard shall be final and binding. 

          

 37.2  No work shall be put out of view without the approval of the Engineer-in-Charge 

or his authorized representative and the Contractor shall afford full opportunity 

for examination.  The contractor shall give due notice  to  the  Engineer-in-Charge  

or his authorized representative whenever any such work is ready for examination 

and the Engineer- in-Charge or his representative shall, without unreasonable 

delay, unless he consider it necessary and advise the contractor accordingly, 

examine and measure such work. In the event of the failure or the contractor to 

give such notice, he shall if required by the Engineer-in-Charge, uncover such 

work at the contractor's expenses. 

         

 37.3 Periodic inspection will be carried out by the EIC or his representative by their 

vessels. The contractor can have the inspection schedules finalized with the 

Engineer-in-charge. Generally all attempts should be made to have joint 

inspection and number of inspections be not less than three in a calendar month.  
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CLAUSE – 38 : COMPLETION CERTIFICATE 

          

38.1 The work shall be completed to the entire satisfaction of the Engineer-in-Charge 

and with in the specified time limit and terms and conditions of the contract. As 

soon as the work under the contractor is completed as a whole the contractor shall 

give notice of such completion to the Engineer-in-Charge.The Engineer-in-

Charge shall inspect the work and shall satisfy himself that the work(s) has been 

completed in accordance with the provisions of the contract and then issue to the 

Contractor a certificate of completion indicating the date of completion. Should 

the Engineer- in-Charge notice that there are defects in the works or the works are 

not considered  to be complete, he shall issue a notice in writing to the Contractor  

to rectify / replace the defective work or any part thereof or complete the work, as 

the case may be within such time as may be notified and after the contractor has 

complied  with as aforesaid and gives notice of completion the Engineer-in-

Charge shall inspect the work and issue the completion certificate in the same 

manner as aforesaid. 

 

38.2 No certificate of completion shall be issued as stipulated above and no work be 

considered to be completed unless the contractor shall have removed from the 

work site and/or premises all his belongings/temporary arrangements brought/ 

made by him for the site and/or premises in all respects and made the whole of the 

site and/or premises fit for immediate occupation / use to the satisfaction of the 

Engineer-in-Charge. If the contractor fails to comply with the above mentioned 

requirements on or before the date of completion of the work, the Engineer-in-

Charge, may as he thinks fit and at the risk at cost of the contractor, fulfill such 

requirements and remove/dispose of the contractor's belongings/temporary 

arrangements, as aforesaid, and the contractor shall have no claim in this respect 

except for any sum realised by the sale of Contractor's belongings/ temporary 

arrangements less the cost of fulfilling the said requirements and any other 

amount that  may be  due from the contractor. Should the expenditure on the 

aforesaid account exceed the amount realised by sale of such contractor's  

belongings/temporary arrangements  then the contractor shall on demand pay the 

amount of  such  excess expenditure.   

        

 

 CLAUSE - 39 :  MEASUREMENTS 

 

39.1 The Engineer-in-charge shall expect as otherwise stated ascertain and determine 

by measurement the value of work done in accordance with the contract. 

    

39.2  Notwithstanding any provision in the relevant standard method of measurement 

or any general or local custom, measurement of work done under the contract 

shall be taken in accordance with the procedure set forth in the Technical 

Specifications or Schedule of Quantities under the contract. In case of items of 

work which are not covered by the  Technical  Specifications or Schedule of 

Quantities  measurement shall  be  taken in accordance with  the  relevant  

standard methods  of  measurement laid down by the  Bureau  of  Indian Standard.  

 

 39.3  All items having a financial value shall be entered in daily log book/ measurement 

book prescribed by the Authority so that the complete work performed under the 

contract is duly accounted. 
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 39.4  Measurement shall be taken jointly by the Engineer-in-Charge or his authorised 

representative and by the contractor or his authorised representative.  

        

39.5 Before taking measurements of any works, the Engineer-in-Charge or 

representative deputed by him for the purpose, shall give a reasonable notice to 

the Contractor.  If the Contractor fails to attend or send an authorised 

representative for measurement after such notice or fails to countersign or to 

record the objection within a week from the date of taking the measurements, 

taken by the Engineer-in-Charge shall be taken to be correct and final 

measurements of such works. 

 

39.6 The contractor shall, without extra charge, provide assistance with every 

appliance, labour and other things necessary for measurement.  

 

39.7 Measurements shall be signed and dated by both parties each day on the Site on 

completion of measurement. If the contractor objects to any of the measurement 

recorded by the representative  of  the Engineer-in- Charge a  note  to  the effect  

shall be made in the item objected to and such  note shall be signed and dated by 

both parties engaged in  taking the  measurement. The decision of the Engineer-

in-Charge on any such dispute or difference or interpretation shall be final and 

binding on the contractor in respect of all contract items, substituted items, extra 

items and deviations.  

 

CLAUSE – 40:  PAYMENT ON ACCOUNT 

          

40.1 Interim bills shall be submitted  by  the  contractor monthly  on  or before the date 

fixed  by  the  Engineer-in- Charge  for  the items of work completed.  The 

Engineer-in-Charge shall then arrange to have the bills verified with reference to 

the measurements recorded in the measurement book(s). 

 

40.2 Payment on account for amount admissible shall be made by the Engineer-in-

Charge certifying the sum to which the contractor is considered entitled by way of 

interim  payment for the work executed, after deducting therefrom the amount 

already paid, the security deposit and such other amounts as may  be withheld, 

deductible or recoverable in terms of  the contract. 

 

40.3    Payment of the contractor's bills shall be made by the Authority only in Indian 

Rupees within 30 days from the date of submission of the bill subject to the 

acceptance of the Engineer-in- Charge.  

 

40.4 Payments due to the contractor shall be made by crossed cheque by the Engineer-

in-Charge or his authorised representative.  Such cheques shall be issued direct to 

the contractor on furnishing a stamped receipt for the amount of the cheque or to 

his constituted attorney duly authorised to receive such payments from the EIC. 

 

40.5 Any interim certificate given relating to work done or materials delivered may be 

modified or corrected by any subsequent interim certificate or by the final 

certificate. No certificate(s) of the Engineer-in- Charge supporting an interim 

payment shall itself be conclusive evidence that any work  or  materials to which 

it relates is / are  in  accordance with the same. 
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40.6 Should there be a request for extension of date of completion, pending its 

consideration interim payments shall continue to be made as provided herein. 

 

40.7 TDS at the applicable rates shall be deducted at source from any payment made to 

the contractor against this contract. 

 

CLAUSE – 41 : TAXES, DUTIES AND LEVIES ETC. 

 

41.1 The prices shall include all the taxes, levies, cess, octroi, royalty, terminal tax, 

excise or any other local or central taxes as applicable/ charged by Center or State 

Government on all  materials, including steel, wood, POL (and  increase  if  any, 

on these during the currency of the contract) that  the contractor  has to purchase 

for the performance of the  contract, shall be payable by the contractor and the  

Authority will not entertain any claim for compensation whatsoever in  this  

regard.  The rates quoted by the contractor shall be deemed to be inclusive of all 

such taxes, duties, levies, etc. except the service tax, which shall be paid extra as 

applicable on the production of evidence. 

 

CLAUSE-42 :  TAX DEDUCTION AT SOURCE  

 

42.1 TDS at the applicable rate as per Income Tax Act/Rules shall be deducted from all 

the payment/advances made against the contract. 

 

CLAUSE – 43  :  PAYMENT OF FINAL BILL 

 

The final bill shall be submitted by the contractor within one month from the date 

of completion of the work or of the date the certificate of completion furnished by 

the Engineer-in-Charge.  No further claim in this regard unless as specified herein 

under shall be entertained.  Payment shall be made within three months. If there 

shall be any dispute about any item or items of the work then the undisputed item 

or items only shall be paid within the said period of three months or six months, 

as the case may be.  The contractor shall submit a list of the disputed items within 

thirty days from the disallowance thereof and if he fails to do so, his claim shall 

be deemed to have been fully waived and absolutely extinguished. 

 

CLAUSE - 44:  OVER PAYMENTS AND UNDER PAYMENTS 

 

44.1  Whenever any claim whatsoever for the payments of a sum of  money to the 

Authority arises out of or under this  contract  against the contractor, the same 

may be  deducted  by the  Authority  from any sum then due or  which  at  

anytime thereafter  may  become  due to the  contractor  under  this contract and 

failing that under any other contract with  the Authority  or from any other sum 

whatsoever due to the  contractor from the Authority or from the Authority or 

from his security deposit, or he shall pay the claim on demand. 
  
 44.2 The Authority reserves the right to carry out post- payment audit and technical 

examination of the final bill including all supporting vouchers, abstracts, etc.  The  

authority  further reserves the right to enforce  recovery  of any  over payment 

when detected not- withstanding the  fact that  the amount of the final bill may be 

included by one  of the  parties  as  an item of dispute  before  an  arbitrator 
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appointed under clause 48  of this contract and notwithstanding  the fact that the 

amount of the final bill  figures  in the arbitration award. 

 

44.3 If as a result of such audit and technical examination any  over payment is 

discovered in respect of any work  done by the contractor or alleged to have been 

done by him  under contract,  it shall be recovered by the Authority  from  the 

contractor  by any of all of the methods  prescribed  above, and if any under 

payment is discovered, the amount shall  be duly paid to the contractor by the 

Authority. 

          

 44.4 Provided that the aforesaid right of the Authority  to adjust  over-payment  against 

amount due to  the  contractor under any other contract with the Authority shall 

not extend beyond  the period of two years from the date of payment  of the  final 

bill or in case the final bill is a  MINUS  bill, from the date the amount payable by 

the Contractor under the MINUS final bill is communicated to the contractor. 

 

44.5 Any  sum of money due and payable to  the  Contractor (including the security 

deposit returnable to him) under the contract  may be withheld or retained by way 

of lien by  the Engineer-in-Charge  or  Authority against any  claim  of  the 

Authority  or  such other person or persons  in  respect  of payment  of a sum of 

money arising out of or under any  other contract made by the contractor with the  

Engineer-in-Charge or Authority or with such other person or persons.  The sum 

of money so withheld or retained under this clause by the Engineer-in-Charge or 

Authority will be kept withheld or retained as such by the Engineer-in- Charge or 

Authority or till his claim arising out of in the same contract or any other contract 

is either mutually settled or determined by the arbitrator, if the contract is 

governed by the arbitration clause under the clause 48 or by the competent court 

hereinafter provided, as the case may be, and the contractor shall have no claim 

for interest or damages  whatsoever  on this  account or any other ground in 

respect of any  sum  of money withheld or retained under this clause. 

           

 

CLAUSE - 45 :  CONTRACT MATTERS TO BE TREATED AS CONFIDENTIAL 
          
45.1 All  documents, correspondence, decisions  and  orders concerning  the contract 

shall be considered as  confidential and/or  restricted in nature by the contractor 

and he  shall not  divulge  or allow access to them  by  any  un-authorized person. 

 

45.2 The contractor shall take necessary steps to ensure that all persons employed on 

any work in connection with this contract have noted that the Indian Official 

Secrets Act, 1923 (XIX of 1923) applies to them and shall continue so to apply 

even after the execution of such under the contract. 

 

CLAUSE – 46  :  FINALITY CLAUSE 

          

It  shall be accepted as an inseparable part of  the  contract that  in matters 

regarding materials,  workmanship,  removal of  improper work, interpretation of 

the contract  drawings and  contract  specifications,  mode of  procedure  and  the 

carryout  out of the work  the decision of the  Engineer-in-Charge which  shall be 

given in writing shall be final and  binding on the contractor. 
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CLAUSE – 47  : SUM PAYABLE BY WAY OF COMPENSATION TO BE  

CONSIDERED IS  REASONABLE WITHOUT PREFERENCE 

TO ACTUAL LOSS 

All sum payable by way of compensation to the Authority under any of these 

conditions shall be considered as reasonable compensation without reference to 

the actual loss or damage sustained and whether or not damage shall have been 

sustained. 

          

CLAUSE – 48:  ARBITRATION 

         

48.1   Except as otherwise provided herein before, all questions, disputes or difference 

in respect of which the decision has not been final and conclusive arising between 

the Contractor and the Authority in relating to or in connection with contract shall 

be referred for arbitration in the manner provided as under and to the sole 

arbitrator appointed as follows: 

          

(i) Either of the parties may give to the other notices in writing of the 

existence of such question dispute or difference. 

 

(ii) Within thirty (30) days of receipt of such notice from either party the 

engineer-in-charge of work at the time of such dispute shall send to the 

Contractor panel of three persons and there after the Contractor within 

fifteen (15) days of receipt of such panel communicate to the Engineer-in-

charge the name of one of the persons from such panel and such a person 

shall then be appointed as sole arbitrator by the Chairman, IWAI. 

However, the arbitration so appointed shall not be an officer or the 

employee of Inland Waterways Authority of India. 

 

(iii) Provided that if the Contractor fails to communicate the selection of a 

name out of the panel so forwarded to him by the Engineer-in-charge then 

after the expiry of the aforesaid stipulated period the Chairman, shall 

without delay select one person from the aforesaid panel and appoint him 

as the sole arbitrator. 

          

48.2 The arbitrator to whom the matter is originally referred being transferred or 

vacating his office or being unable to act for any reason, then the Chief Engineer 

shall appoint another person to act as sole arbitrator, such person shall be entitled 

to proceed with the reference from the stage at which it was left by the 

predecessor. 

          

48.3 The award of the Arbitrator shall be final and binding.  The Arbitrator shall 

decide in what proportion the Arbitrator‘s fees, as well as the cost of Arbitration 

proceeding shall be borne by either party. 

         

48.4 The Arbitrator with the consent of the parties can enlarge the time, from, time-to-

time to make and publish his award. 

 

48.5 A notice of the existence in question, dispute or difference in connection with the 

contract unless served by either party within 30 days of the expiry of the defects 

liability period, failing which all rights and claim under this contract shall be 

deemed to have been waived and thus forfeited and absolutely barred. 
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 48.6 The Arbitrator shall give reasons for the award if the amount of claim in dispute is 

Rs. 75,000/- and above. 

          

 48.7 The work under this Contract shall continue during Arbitration proceedings and 

no payments due from or payment by the Authority shall be withheld on account 

of such proceedings except to the extent which may be in dispute. 

 

 48.8 The Arbitration and Conciliation Act 1996 with any statutory modifications or re-

enactment thereof and the rules made there under and being in force shall apply to 

the Arbitration proceedings under this clause. 

        

NOTE: In case of contract with another Public Sector Undertaking, following Arbitration 

Clause shall apply:  "Except as otherwise provided, in case of a contract with a 

public Sector Undertaking if at any time any question dispute or difference 

whatsoever arises between the parties upon or in relation to, or in connection with 

this agreement, the same shall be settled in terms of the Ministry of Industry, 

Department   of Public Enterprises O.M No. 3/5/93-PMA dt.30.06.93 or any 

modifications / amendments thereof.  "The arbitrator shall have the power to 

enlarge the term to rate the award with the consent of the parties provided always 

that the commencement or continuation of the arbitration proceeding shall not 

result in cessation or suspension of any of other rights and obligations of the 

parties of any payments due to them hereunder.  

          

 48.9 The parties to the agreement hereby undertake to have recourse only to arbitration 

proceedings under for Arbitration Act 1996 and the venue of the arbitration 

proceeding shall be Noida/ New Delhi and the parties will not have recourse to 

Civil Court to settle any of their disputes arising out of this agreement except 

through arbitration. 
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PART III 

 

TECHNICAL SPECIFICATION AND SPECIAL CONDITIONS 

 

(A) OBJECTIVE AND AREA OF WORK 

 

1. Inland Waterways Authority of India (IWAI) is a statutory body set up in 1986 

under the Ministry of Surface Transport, Govt. of India.  The Authority is 

entrusted with development, maintenance and management of National 

Waterways for shipping and navigation.  The Objective of the work is to maintain 

a minimum depth of 2 meter by dredging of shallow patches. 

 

2. Following have been declared as National Waterways 
 

(i) National Waterway No. 1 (Haldia to Allahabad, 1547 Km)  

(ii) National Waterway No. 2 (Bangladesh Border – Sadia 891 Km) 

(iii) National Waterway No.3 (Kollam—Kottapuram and Champakara and 

Udyogamandal Canal 205 Km) 

 

3. In NW-1 there is considerable difference between flood and lean season 

discharges and water level.  The maximum water level difference is about 10 m. 

The current in the river ranges from 0.5 to 4 m/s.  However, the current during the 

lean season seldom exceeds 1.5 m/s.   

 

4. The scope of the proposed work towing and shifting of Cutter Suction Dredgers in 

NW-1 & NW-2. The tugs/workboats shall extend the assistance to the dredger 

during dredging operation for shifting and placing of the anchors, pipelines and 

supply of logistics POL etc.  
 

(B) Duration of work:- 

 

1.0 The hiring of Tugs/Workboats and its operation is for a period of initially six 

months which may be extended for further period as per the requirement.  The 

Tugs/Workboats supplied on hire basis shall conform to the following 

specifications: 
 

Principal Dimension & main particulars:- 

(a) Tug/Workboats for maxim. 6 tonne. Bollard Pull. 

  (I) Length over all (LOA) =  28mt (maxim.)  

(II) Breadths (mld)  = 8 mt   

Depth (mld)   =  2.5-3.0 mt 

Draft     = 1.2 mt (max.) 

Main proportion system  = Twin screw of 450-600 BP. 

Aux. Engine    = One genset for minimum 5 KVA 
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Speed     = Approx. 9 knot. (free running) 

Bollard pull   = 6 T approx. 

 

(b) Tug/workboats for 8-10 T. BP 

LOA    = 30m. (Max.) 

Breadth     = 8mt. (Approx) 

Depth    = 3.0 mt. (Approx) 

Draft    = 1.5mt. (Maxim) 

 Propulsion system  = Twin/triple screw of 700 to 800 HP. 

 Speed    = Apprx. 9 knot (free running) 

 Bollard pull   = 8 to 9 T approx. 

Davit     = One tonne capacity 

Winch (preferably)   = 50 NT.          

 

i. The Tug/workboats proposed shall have the facilities for both side & pull 

towing. 

  

ii. The Tugs/Workboats shall have sufficient bunkering facilities for 

operation minimum 15 days. The accommodation facilities for minimum 6 

nos. crew shall also be available. The tug shall be river worthy, well built 

having registered with any state IWT Date, Port Authority, MMD as per 

the I.V. Act, the Major Port Trust Act and the merchant Shipping Act 

respectively or any other equivalent Act. The tugs should have the valid 

survey certificates of the concerned Authority at the time of operation. 

 

iii. The Tugs/Workboats shall have adequate numbers of statutory appliances 

such as LSA, FFA etc.  as per Inland Vessels act 1917 or equivalent Act.  

All the life saving and fire fighting equipment shall be of approved quality 

and available at all the time and maintained in good condition. 

 

iv. The principal dimension of the tug and work boat shall be such that it can 

be able to tow the dredger, accommodation boats and pipeline in the river 

Ganga and Brahmaputra during lean and flood season. The bollard pull 

shall be sufficient preferably to tow the dredger by push tow or side tow 

and accordingly the Tugs/Workboats must be equipped with suitable 

Marine engine. The Tugs/Workboats shall be equipped with handing 

winch to shift the anchors and pipelines.  

 

v. The Tugs/Workboats shall be used for towing and shifting of the Cutter 

Suction Dredges (length = 40 m, breadth = 9.2 m; capacity 500 cu.m. per 

hour) in NW-1. The Tugs/Workboats shall extend the assistance to the 

dredger during dredging operation for shifting and placing of the anchors, 

pipelines, supply of logistics i.e. POL etc. The tug will be hired on bare 

boat charter basis. Accordingly the tug shall be manned with competent 
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and certified crew. Hiring charges would be paid along with the running 

charges.  

 

vi. Only the qualified, experienced and competent crew with competency 

certificate shall be deployed. Particularly, Master, Driver, Greaser & 

lascar must have the required competency certificates from the concerned 

Authority.    

 

2. The contractor has to make his own arrangements for procurement and storage of 

adequate quantity of fuel and lubricant for uninterrupted operation of the tug.  The 

Contractor has to arrange for storage and supply of potable water with tap 

facilities for drinking and other uses of vessels crew and operators. 

 

3. Hire charges shall be payable to the contractor from the date of certification by 

Engineer-in-Charge or his representative on handing over of the tug at the 

location indicated in the schedule of quantity or as communicated by the EIC.  

 

4. Demobilisation charges shall be paid only after successful completion of work 

and production of certificate to that effect from the EIC as per terms and 

conditions of the contract.  On failure to comply with the terms and conditions of 

the contract and in case of abrupt withdrawal, the demobilisation charges will not 

be payable. In such cases the security deposit /earnest money deposit will also be 

forfeited.  

 

5. Hire charges shall not be payable for any day or part thereof or any period during 

which the Tugs/Workboats is not made available for services (i.e. towing 

assistance during dredging etc.) due to any reason attributable to the contractor or 

his acts and deeds subject to following clause: 

 

6. If the tugs/workboats is not fit for further sailing due to mechanical / other defects 

or due to safety reasons, similar type of tug with same facilities shall have to be 

provided in replacement under same terms and conditions within seven days 

temporarily.  

 

7. Routine repairs and maintenance works shall be adjusted with mutual discussion 

with EIC such that the overall works schedule is not affected.  Total maximum 48 

hours may be allowed per month for maintenance of engines and other 

machineries, and   payments for this period are allowable accordingly. 

 

8. The contractor shall bear the cost for running of engine for charging battery of the 

tug to keep the tug in tip-top condition with full voltage electricity.  Engine RPM 

meter and other gauges shall be provided for the tug on the wheelhouse. 

 

9 Non availability of tugs/workboats for service and non-compliance of instruction 

of Engineer‘s representative shall be considered as disqualification of the 

contractor to claim hiring charges for the tugs/workboats for the period.  

 

10. The tugs/workboats shall be placed at the disposal in the place mentioned in 

schedule and mobilisation amount shall be admissible in fixed lump sum basis.  In 

case permission from any statutory authority is required for mobilization, the 
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contractor must take full responsibilities for getting clearance/permission etc. at 

his own cost. 

 

11. The main engine and other machineries of the Tugs/Workboats shall be in good 

and tip-top condition. 

 

12. The crew of the Tugs/Workboats shall have to work under the instructions of the 

Engineer-in-Charge or his representative. 

 

13. Hiring of the Tugs/Workboats may be terminated by IWAI at any time by a 

written notice of 15 (fifteen) days. No compensation whatsoever shall be payable 

for such termination.  The hiring of the Tugs/Workboats may be extended up to 

further period of 12 (twelve) months if found necessary by the Engineer-in-

Charge. The contract rates for such extended periods shall remain unchanged. 

Accordingly, the contractor shall quote his rate. No separate mob-demob charges 

will be payable for any extended period. 

 

14. Hiring of the tugs/workboats may be terminated at any time by IWAI if the tug 

does not give satisfactory service.  No compensation on account of such 

termination shall be payable and decision of IWAI shall be final and binding on 

the contractor. 

 

15. No compensation shall be payable for damage, wear & tear or loss of the plant/ 

machinery/ workmen of the contractor during the entire hire period. 

 

16. Operation of the Tugs/Workboats shall be the responsibility of the contractor and 

any liability arising out due to damages etc. shall be the contractor‘s account.  

Safety of tugs/workboats, etc. shall be of the contractor during both lean and flood 

season.  No extra compensation will be considered in any untoward incident. 

 

17. Mobilization of the Tugs/Workboats has to be arranged by the contractor within 

seven days from issuance of order and report to Director, Inland Waterways 

Authority of India, Kolkata/Patna to run the vessels on River Ganga. 

 

18. The Authority reserves the right to award the entire work to single tenderer or to 

more tenderers according to suitability. 

 

19. The Authority reserves the right to inspect the tugs/workboats offered by the 

tenderer for this contract and reject in case the tugs/workboats are not found in 

satisfactory condition or as per specification.   

 

20. The tugs/workboats shall be finally taken over by the Engineer‘s representative 

after the same is mobilised to the place mentioned in schedule of this contract 

within the stipulated time and found satisfactory and in accordance with the 

specifications and conditions laid down in this contract and as recorded during the 

initial inspection by the Authority.  The Engineer-in-Charge will thereafter issue a 

certificate in this regard indicating the date of taking over.  Hire charges shall be 

payable to the contractor from the date recorded in the certificate as mentioned in 

Technical and Special conditions of contract.  
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21. Tenderer shall make arrangements for all such inspections at their yard/place of 

the evaluation of the tug.  

 

22. The tug shall be de hired on the expiry of the period mentioned in schedule 

respectively until and unless it is extended by the  

Engineer-in-Charge in writing prior to expiry of the contract period.  Mobilisation 

and demobilisation charges shall be paid only if the relevant terms and conditions 

of agreement is carried out successfully. 

 

23. The contractor shall maintain log book with a running serially paged register for 

each tug/workboat for recording all movements. The log book so maintained must 

be got countersigned every day by the Engineer-in-Charge or his authorized 

representative.  One copy of the log book shall be enclosed with the running bill. 

 

24. The running charges including POL shall be paid to the contractor strictly on the 

basis of actual movement of the tugs/workboats which is entered and 

countersigned in the log book. 

 

26. In case of loss or damage to IWAI equipment or materials due to carelessness/ 

negligence of any crew of the tug, the contractor shall be liable to pay the amount 

to recover such loss or to rectify the damage so caused. The amount to be paid by 

the contractor for such eventuality shall be decided by the Engineer-in-Charge 

and shall be binding on the contractor. 

 

27. For the sake of safety of men and material, carrying or using any alcoholic 

beverages or drugs on board of the tug shall not be permitted. 

 

28. A sailing order book is to be maintained by the contractor in the tugs/workboats. 

The programmes shall be indicated in this book by the Engineer‘s representative.  

The same shall be strictly followed other wise proportionate hire charge may be 

deducted by the Engineer-in-charge according to the recommendation of the 

Engineer‘s representative.  

 

29.  a)  No mobilisation charge is payable, if the tugs/workboats of previous contract 

are hired for this contract within 30 days of dehiring / decommission of 

previous contract. 

 

b) No demobilisation charge is payable, if the tugs/workboats of this contract are 

hired for next contract period within 30 days of dehiring/ decommissioning of 

this contract. 

 

30. Adequate number of substitute hands shall be provided as required on the 

tugs/workboats for continuing their operation, if any member of crew is absent or 

proceeds on leave. 
 

C. SPECIAL PAYMENT TERMS 

 

1. Mobilisation charges are payable only on successful mobilisation of the tug at the 

place as instructed by EIC with full compliments and accessories and work men 

in working condition and a certificate to this effect is issued by EIC or his 

authorised representative. 
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2. A logbook shall be maintained by the contractor in the Tugs/Workboats, which 

shall be got countersigned by the EIC or his representative daily (in triplicate). 

One copy to be enclosed with each running bill. 

 

3. Based on the log book record, monthly bills shall be raised for hire charges and 

running charges by the contractor and the bills shall be payable by the Authority 

on recommendation by Engineer-in-Charge. 

 

4. Demobilisation charges shall be payable on successful completion of the work 

and shifting of the units to the Owner‘s yard and on production of a certificate 

from EIC to that effect. 

5. The above terms to be read with reference to Payments clause no. of General 

Conditions and relevant Clauses of Technical and Special Conditions of contract. 

 

6. ESCALATION :   

 

6.1 If the prices of P.O.L. materials (not being materials supplied or services rendered 

at fixed prices by the department) required for execution of the work increase, the 

contractor shall be compensated for such increase as per provisions detailed 

below and the amount of the contract shall accordingly be varied, subject to the 

condition that such compensation for escalation in prices shall be available only 

for the work done during the stipulated period of the contract including such 

period for which the contract is validly extended under the provisions of this 

contract without any action under for imposing liquidity damages or any other 

penalty and also subject to the condition that no such compensation shall be 

payable for a work for which the stipulated period of completion is 6 months or 

less.  Such compensation for escalation in the prices of materials and labour, 

when due, shall be worked out based on the following provisions: 

 

6.2 The base date for working out such escalation shall be the last stipulated date of 

receipt of tender including extension, if any. 

 

6.3 The cost of work on which escalation will be payable shall be reckoned as 85% of 

the cost of work as per the bills, running or final, excluding any work for which 

payment is made at prevailing market rates.  From this amount the value of 

materials supplied by the IWAI or services rendered at fixed charges, and 

proposed to be recovered in the particular bill, shall be deducted before the 

amount of compensation for escalation is worked out.  In the case of materials 

brought to site for which any secured advance is included in the bill the full value 

of such materials as assessed by the Engineer-in-Charge (and not the reduced 

amount for which secured advance has been paid) shall be added to the cost of 

work shown in the bill for operation of this clause.  Similarly, when such 

materials are incorporated in the work and the secured advance is deducted from 

the bill, the full assessed value of the materials originally considered for operation 

of this clause should be deducted from the cost of the work shown in the bill, 

running or final. 

 

6.4 Escalation for POL only shall be considered for payment. Components of POL 

shall be (40% pre-determined). The decision of the Engineer-in-Charge in 

working out such percentage shall be binding on the contractor. 
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6.5 The contract price will be subjected to adjustment on account of variation of price 

of diesel, POL according to the formula given below:  

 
 

V
F
   = 

W x (F-Fo) x Q
F
 

          Fo x 100 

 Where 

 

V
F
 -  Variation in cost of fuel, oil and lubricant i.e. increase or decrease in 

the amount in rupees to be paid or recovered. 

  

W  - Cost of work done worked out as indicated in clause 6.3 above. 

 

F & Fo - Average Index Number of wholesale price for group (fuel, power, 

light and lubricants) – as published weekly by the Economic Advisor 

to Government of India, Ministry of Industry or from the concerned 

Marketing Manager of the Oil compression for POL etc.   for the 

period under reckoning, and that valid on the last stipulated date of 

receipt of tender including extensions, if any.     

               

Q
F
  -      Component of P.O.L. expressed as a percent of total value of work.  

 

(i) Following principles shall be followed while working out the indices 

mentioned in para 6.5 above. 

   

(a) The compensation for escalation shall be worked out at quarterly 

intervals and shall be with respect to the cost of work done as per 

bills paid during the three calendar months of the said quarter.  The 

first such payment shall be made at the end of three months after the 

three months interval.  At the time of completion of the work, the 

last period for payment might become less than 3 months, depending 

on the actual date of completion. 

 

(b) The index relevant to any quarter/period for which such 

compensation is paid shall be the arithmetical average of the indices 

relevant to the three calendar months.  If the period upto date of 

completion after the quarter covered by the last such installment or 

payment, is less than three months, the index shall be the average of 

the indices for the month falling within that period. 

 

6.6 In the event the price of P.O.L. materials required for execution of the work 

decrease/s there shall be a downward adjustment of the cost of work so that such 

price of P.O.L. materials shall be deducted from the cost of work under this 

contract and in this regard the formula herein before stated under the clause 6 .5 

shall mutates mutandis apply, provided that : 

 

a. no such adjustment for the decrease in the price of POL materials 

aforementioned would be made in case of contracts in which the stipulated 

period of completion of the work is six months or less. 
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b. The engineer-in-Charge shall otherwise be entitled to lay down the 

procedure by which the provisions of this sub-clause shall be implemented 

from time to time and the decision of the engineer-in-Charge in this behalf 

shall be final and binding on the contractor. 

  

6.7 No escalation on any other account except as mentioned above will be payable by 

the IWAI and the rate should be quoted accordingly. 

 

7. Payment of contractor‘s bill shall be made by the Authority within 30 days from 

the date of submission of the bill subject to acceptance of the EIC or his 

representative. 

 

8. Payment due to the contractor shall generally be made by crossed cheque and 

issued directly to the contractor on furnishing a stamped receipt for the cheque or 

to his constituted attorney duly authorised to receive such payment. 

 

 

 

 

****
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SPECIAL CONDITIONS 

 

A. HOLD HARMLESS:    

 

i) The Contractor should indemnify and hold the Authority harmless from 

any liability or claim for damages because of bodily injury, death, property 

damage, sickness, disease or loss and expense arising from the Contractor‘s 

performance of this Contract. 

 

ii) The Contractor is acting in the capacity of an independent contractor with 

respect to the Authority. 

 

iii) The Contractor should protect, defend and indemnify the Owner from any 

claims by labourers or Sub Contractors for unpaid work or labour performed in 

connection with this Contractor. 

 

B. CHANGE ORDERS:       

 

i) The Contractor should not make any changes in the schedule of work or 

the Specifications without written authorization by the Engineer in Charge and 

written concurrence by the Authority. 

 

C. UNSATISFACTORY PERFORMANCE:   

 

i) In case of unsatisfactory performance/ progress / services by the 

Contractor, IWAI shall have the right to issue a show cause notice to the 

consultant requiring him to explain the reason thereof. 

 

ii) In case of continuation of such unsatisfactory performance / progress / 

services, IWAI reserves the right to rescind the Contract and get the balance work 

executed at the risk and cost of the Contractor. 

 

D. WARRANTIES:  

 

i) The Contractor should warrant that this contract does not and shall not 

infringe any existing or subsequent patents, rights or licenses of any third party. 

 

ii) The Contractor should further warrant that the rights of the Authority 

under the present contract are not and shall not be infringed by any prior or 

subsequent contract, which may have been or may hereafter be entered into by the 

Contractor with any other party. 

 

E. MISCELLANEOUS:      

 

i) The Contract embodies the entire understanding of the parties as to its 

subject matter and shall not be amended except in writing executed by both the 

parties and subject to the approval of the concerned authorities. 

 

***
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PART - IV 

                                                                                                                                                       

SCHEDULE - A 
 

BILL OF QUANTIITES  

 

(A) HIRING OF ONE TUG/WORKBOAT OF 6 TONNE (APPROX.) 

BOLLARD PULL FOR 6 MONTHS IN NW – 1 

 

. 

                                                                                                                                                                                 

Hiring charges for one tug/workboat 

 

Sl. 

No. 

Description Unit Quantity Rate  

(Rs.) 

Amount  

(Rs.) 

1 Charges of mobilisation of the 

Tugs/Workboats from Owner‘s yard 

to Kolkata 

 

 

L.S. 

 

 

 

  

2 Hire charges excluding fuel, 

lubricants but including crew wages 

and all services as detailed in terms 

and conditions 

 

Day     

3 Running charges including cost of 

POL for working at least 8 hrs/day.   

 

Hour    

4 Charges Demobilisation from NW-1 

to the yard. 

 

 

L. S.    

 Total hire charges      

 

 

 This is also to certify that above rate shall be valid for further period of 12 

months after the initial six months. 

 

 

Signature of tenderer 

Name of Firm 

 

Note :  Rate and amount shall be written in figures and words. 
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                                                   SCHEDULE - B 
 

BILL OF QUANTIITES  

 

(A) HIRING OF ONE TUG/WORKBOAT OF 8 TO 9 (APPROX.) TONNE 

BOLLARD PULL FOR 6 MONTHS IN NW – 1 

 

. 

                                                                                                                                                                                 

Hiring charges for one tug/workboat 

 

Sl. 

No. 

Description Unit Quantity Rate  

(Rs.) 

Amount  

(Rs.) 

1 Charges of mobilisation of the 

Tugs/Workboats from Owner‘s yard 

to Kolkata 

 

 

L.S. 

 

 

 

  

2 Hire charges excluding fuel, 

lubricants but including crew wages 

and all services as detailed in terms 

and conditions 

 

Day     

3 Running charges including cost of 

POL for working at least 8 hrs/day.   

 

Hour    

4 Charges Demobilisation from NW-1 

to the yard. 

 

 

L. S.    

 Total hire charges      

 

 

 This is also to certify that above rate shall be valid for further period of 12 

months after the initial six months. 

 

 

Signature of tenderer 

Name of Firm 

 

Note :  Rate and amount shall be written in figures and words. 
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PART - V 

       Annexure -I 

 

AGREEMENT FORMAT 
 

 This agreement made on __________day______year_____between the Inland 

Waterways Authority of India (hereinafter called the `IWAI‘ which expression shall 

unless excluded by or repugnant, to the context, be deemed to include heir, successors 

in office) on one part and M/S__________________(hereinafter called the 

‗CONTRACTOR‘ which expression, shall unless excluded by repugnant to the 

context be deemed to include his heirs, executors, Administrators, representatives and 

assigns of successors in office) on the other part. 

 

WHEREAS THE IWAI desirous of undertaking the works for 

_______________ 

_____________________________________________________________________

_ 

 

 WHEREAS the contractor has offered to execute and complete such works 

and whereas IWAI has accepted the tender of the contractor and WHEREAS the 

contractor has furnished 

____________________________________________________________ 

as security for the due fulfillment for all the conditions of this contract. 

 

 NOW IN THIS AGREEMENT WITNESSTH AS FOLLOWS 

 

 In this agreement words and expression shall have the same meaning as are 

respectively as assigned to them in the conditions of contract hereinafter referred to: 

 

 The following documents shall be deemed to form and be read and construed 

as part of this agreement VIZ. 

 

 i) (a) Notice Inviting Tenders 

(b) Tender form 

(c) Warranty 

 

ii) Information & instruction for Tenders  

 

(a) Schedule - Bill of  Quantity 

(b) Annexure  

 

iii) General Conditions of Contract 

 

iv) Technical  specifications and Special Conditions of  Contract 

 

The contract agreement has been compiled by the IWAI from the original 

tender documents and all the correspondences from the tendering stage till 

acceptance.  In the event of any difference arising from the completion of the contract, 

the original tender documents, contractor‘s offer, minutes of meetings and 

correspondence between the party ended vide letter No.________________________ 
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may be referred to by either party.  These documents shall take precedence over the 

compiled documents. 

 

The contractor hereby covenants with the IWAI to complete and maintain the 

―Works‖ in conformity in all respect, with the provisions of the agreement. 

 

The IWAI hereby covenants to pay the contractor in consideration of such 

completion of works, the contract price at the time and in the manner prescribed by 

the contract. 

 

IN WITNESS WHEREOF the parties hereunto have set their hands and seals 

on the day year first written. 

 

For and on behalf of    For and on behalf of  

(Inland Waterways Authority  of India) Contractor  

 

      

Signature ____________________  Signature _____________ 

 

Name &Designation ______________ Name & Designation _______________

           

   

Stamp      Stamp      

 

Witness:      Witness: 

 

1) Signature _________________  1) Signature _________________ 

 

 

2) Name & Designation______________  2) Name & 

Designation____________ 
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Annexure –II 

 

BANK GUARANTEE PROFORMA FOR FURNISHING   

PERFORMANCE GUARANTEE 

To 

The Chairman 

Inland Waterways Authority of India 

A-13, Sector-1 

Noida - 201301 

 

 In consideration for the Chairman, Inland Waterways Authority of India hereinafter 

called ‗the Authority‖ having agreed, under the terms and conditions of the Agreement 

dated ……………….  .  made between……..  and …for the due fulfillment of the said 

Agreement by the Contractor of the terms and conditions contained in the said Agreement, 

on production of  Bank Guarantee for Rs…………………. (Rupees…………………….) at 

the request of…………………. Contractor(s), We (Bank) do hereby undertake to pay to the 

Authority an amount not exceeding Rs…………………… against any loss or damage 

caused to or suffered, or would be caused to or suffered by the Authority by reason of any 

breach of the said Contractor(s) of any of the terms or conditions contained in the said 

Agreement. 

 

2. We……. do hereby undertake to pay the amount due and payable under this 

Guarantee without any demur, merely on a demand from the Authority stating that the 

amount claimed is due by way of loss or damage caused to or would be caused to or 

suffered by the authority by reason of breach by the said contractor(s) of any of the terms or 

conditions contained in the said Agreement or by reason of the contractor(s)‘s failure to 

perform the said Agreement,. Any such demand made on the Bank shall be conclusive as 

regards the amount due and payable by the Bank under this guarantee.  However, our 

liability under this guarantee shall be restricted to an amount not exceeding 

Rs……………….. 

 

3. We undertake to pay the authority any money so demanded notwithstanding any 

dispute or disputes raised by the contractor(s) / suppliers(s) in any suit or proceeding 

pending before any court or Tribunal relating thereto liability under this present being 

absolute and unequivocal. 

 

   The payment so made by us under this Bond shall be valid discharge of our liability 

for payment there under and the contractor(s) / supplier(s) shall have no claim against us for 

making such payment. 

 

4. We, …………………. further agree that the guarantee herein contained shall 

remain in full force and effect during the period that would be taken for the performance of 

the said Agreement and that it shall continue to be enforceable till all the dues of the 

Authority under or by virtue of the said Agreement have been fully and its claim satisfied 

or discharge or till…....................... Certify that the terms and conditions of the said 

Agreement have been fully and properly carried out by the said Contactor(s) and 

accordingly discharges this Guarantee after…….. years from the date of completion of the 

said contract unless a demand or claim under this Guarantee is served in writing on the 

bank but before the expiry of the said period of ………………. years in which case it shall 

be enforceable against the bank not withstanding the fact that the same is enforced after the 

expiry of the said period of …………….. years. 
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5. We,…………………..further agree with the Authority that the Authority shall have 

the fullest liberty without our consent and without affecting in any manner our obligations 

hereunder to vary any of the terms and conditions of the said Agreement or to extend time 

of performance by the said  Contractor(s) from time to time or to postpone for any time or 

from time to time any of the powers exercisable by the Authority against the said 

Contactor(s) and to forbear or enforce any of the terms and conditions relating to the said 

Agreement and we shall not be relived from  our liability by reason of any such variation, 

or extension  being granted to the said Contractor(s) or for any forbearance, act or omission 

on the part of the Authority or any indulgence by the Authority to the said Contractor(s) or 

by any such matter or thing whatsoever which under the law relating to sureties would, but 

for the provision, have effect of so relieving us. 

 

6. It shall not be necessary for the Authority to proceed against the Contractor before 

proceeding against the Bank and the Guarantee herein contained shall be enforceable 

against the Bank notwithstanding any security which the Authority may have obtained or 

obtain from the Contactor shall at the time when proceedings are taken against the Bank 

hereunder be outstanding or unrealized. 

 

7. Notwithstanding anything contained herein above our liability under the guarantee 

is restricted to Rs……………. and shall remain in force until……………….  Unless a 

claim or suit under this guarantee is filed with us on or before……………………  ALL 

OUR RIGHTS UNDER THE GUARANTEE SHALL BE FORFEITED and the bank shall 

be relieved and discharged from all liabilities therein. 

 

8. This Guarantee will not be discharged due to the change in the constitution of the 

Bank or the Contractor(s) / supplier(s). 

 

9. We,…………. lastly undertake not to revoke this Guarantee during its currency 

except with the previous consent of the Authority in writing.   

 

 

Dated the …………date of…………..2006 

for…………………………… 

(indicate the name of Bank) 

Signature………………………….. 

Name of the Officer…………………………. 

(in Block Capitals) 

Designation  

Code No………………………………….. 

Name of the Bank and Branch. 
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PROFORMA-1 

 

 

TIME SCHEDULE FOR HIRING & OPERATION OF TUGS/WORKBOATS  

IN NW-1  

  

       

 

__________________________________________________________________________ 

Sl.No.         Details of work                        Specified time                          Tenderer’s time 

                         Period in months                      period offered      
__________________________________________________________________________ 

 

1. Mobilisation of tug/workboat with          ____ weeks from date 

 crew             of issue of work order 

 

 

 

 

 

 

 

(Signature of Tenderer) 
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PROFORMA-2 
 

 

LIST OF TOOLS AND PLANT INCLUDING FLOATING CRAFTS 

MACHINERY & OTHER EQUIPMENT REQUIRED AND AVAILABLE 

WITH THE CONTRACTOR/ AVAILABLE ON HIRE FOR DEPLOYMENT 

ON THE WORKS UNDER THIS TENDER 

 

 

Sl. 

No. 

Name of Vessel Qty.                Detail of 

Principal 

Dimension  & 

main 

particulars           

Present location 

 

a) AVAILABLE 

1     

2     

3     

     

b)  Detail of Registration & 

survey certificate  

 

   

 

b) TO BE PROCURED/ HIRED BY THE CONTRACTOR 

1     

2     

3     

     

     

 

 

 

(Signature of Tenderer) 
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PROFORMA-3 

 

 

LIST OF CREW PROPOSED TO BE DEPLOYED BY CONTRACTOR FOR 

THIS WORK 

 

 

Sl.No. NAME DESIGNATION DETAILS OF COMPETENCY 

CIRTIFICATE OF THE CREW 

 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Signature of Tenderer) 

 

 

  

 

 


